
15-MAY-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 64 

STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

STPP 6-1(114)0

STPP 6-1(116)15

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

IDAHO LINE - EAST

NOXON - E & W

4758

5969

2014

6197

6198

010

145

076

114

116

000

000

000

000

000

620

181

140

183

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

SEAL & COVER

SEAL & COVER

08/18/05

04/09/07

10/03/05

03/10/08

03/10/08

10/03/05

05/15/07

11/14/05

06/12/06

11/19/07

04/03/07

02/19/08

    633,408

  2,735,640

  4,940,718

    435,281

    275,592

     719,103

   2,318,116

   5,387,494

     402,745

     256,723

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

           0

           0

65

45

150

25

25

12

0

7

0

0

     107,865

     257,103

     484,874

      45,223

      28,802

     150,990

     257,103

   1,044,029

           0

           0

     158,915

     152,983

   1,182,180

       2,951

       1,563

     894,694

   2,434,317

   6,573,088

           0

           0

District 1 - Missoula

02805

03107

04205

04208

04208

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

    852,287

  2,318,116

  5,851,320

    402,745

    256,723

     77

     45

    157

     25

     25

100

90

98

0

0

105

60

113

7

5

53

73

15

17.8

6.3

18

2

Contract Totals for :

Proj. Count:
     710,873

    659,468

           0

     659,468

     659,468           0

      74,025

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04208

% %

TIED

TIED

     25

      0

     25

0 %6 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       4,514

$

$

      74,025$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

SANDERS             

SANDERS             

Days

P

P

P

P

P

00035

00005

00006

00006

00006

.07

85

64.9

0

14.7

.089

93

68.7

14.7

22.9

.019

8

3.8

14.7

8.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

23.71

13.226

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-6156

406 444-7824

406 444-7634

406 523-5846

406 523-5846

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPP 6-1(118)50

STPP 35-2(11)8

NH 1-1(68)27

NH 5-2(118)93

HSIP 0002(760)

THOMPSON FALLS - URBAN

ST REGIS CUTOFF

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

2002 - DISTRICT 1 - GUARDRAIL

6199

6200

4489

3342

5359

118

011

068

118

760

000

000

000

000

000

183

183

310

310

310

ENT MARKINGS

ENT MARKINGS

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

MILL,FILL,SEAL & COVER & PAVEM

MILL,FILL,SEAL & COVER & PAVEM

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

GUARD RAIL & DELINEATION

03/10/08

03/10/08

02/05/07

02/05/07

12/17/07

04/16/07

04/16/07

    201,186

    594,458

    989,140

    216,340

    270,646

     171,663

     526,889

     696,216

     159,336

     229,865

          0

          0

          0

          0

          0

           0

           0

     913,740

     225,000

           0

30

30

100

100

25

0

0

0

0

0

      19,279

      59,133

     123,336

      26,484

      18,389

           0

           0

     292,397

     160,000

           0

       2,720

       3,621

     287,469

     140,925

      31,562

           0

           0

     737,004

     216,766

     201,968

District 1 - Missoula

06208

06208

10405

10405

10C07

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

OMO CONSTRUCTION INC          

    171,663

    526,889

    696,216

    159,336

    229,865

     30

     30

    100

    100

     25

0

0

81

96

88

14

6

98

88

172

105

105

68

39

65

15.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     795,644

   1,205,480

    698,552

    855,552

           0

           0

     698,552

     855,552

     698,552

   1,138,740

           0

     953,770

      78,412

     149,820

0

84

0

44.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06208

10405

%

%

%

%

TIED

TIED

TIED

TIED

     30

    100

      0

      0

     30

    100

0

105

%

%

8

95

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       6,341

     428,394

$

$

$

$

      78,412

     452,397

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

SSANDERS            

LAKE,LINCOLN        

LAKE,LINCOLN        

POWELL,SANDERS 

Days

P

P

P

00006

00035

00001

50.2

7.7

20.4

51.4

21.4

27

1.2

13.7

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.935

22.097

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

ULBERG-IVAN (U9228)

406 444-7824

406 444-7824

406 523-5830

406 523-5830

406 444-6217

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 473-1(5)0

MT-NHTSA-NH 7-1(86)49

NH-MT 7-1(88)66 F

SLIDE CORRECTION - N OF CONNER

HAMILTON - NORTH OF WOODSIDE

STEVENSVILLE WYE - N & S

6410

2015

2016

005

086

088

000

000

001

140

130

130

,PMS OVERLAY,DRAINAGE

SCAPE,BRIDGE

STRUCTURES

SLIDE REPAIR,EXCAVATION,GRAVEL

GRADE,GRAVEL,PMS,DRAINAGE,LAND

GRADE,GRAVEL SURF,STORM DRAIN,

09/10/07

11/09/07

03/10/08

09/17/07   1,677,605

 15,081,162

 11,488,029

     518,211

  15,751,937

  11,475,890

          0

          0

          0

     627,584

           0

           0

45

180

160

0

0

0

      58,169

   1,060,423

   1,022,522

     163,172

           0

           0

     139,257

     249,735

      69,622

     503,286

   4,340,767

   1,491,002

District 1 - Missoula

02807

05B07

08108

PUMCO INC                     

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

    518,211

 15,751,937

 11,475,890

     45

    180

    160

80

28

13

85

24

7

80

11

14

27.7

5.8

4.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

56.219

2.83

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  11,292,409

  28,246,796

  10,868,150

  27,746,038

$

$

     597,010

           0

$

$

  11,465,160

  27,746,038

$

$

  13,034,294

  27,855,411

$

$

  11,057,837

   6,335,055

   1,170,488

   2,141,114

85

23

%

%

17.8

7.2

%

%

182

185

BENDA, JOHN         

BENEDIK, TOM        

    440

    385

     19

      0

    459

    385

48

20

%

%

95

20

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,964,889

     458,614

$

$

   2,075,345

   2,246,117

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

Days

Days

S

P

00473

00007

.25

65.96

.75

68.29

.5

2.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

3.758

MI

MI

MI

KM

KM

KM

90.676

4.564

MI

MI

KM

KM

PRIEBE-GABE (U2177)

MALONE-KEVIN (U0723)

406 444-5446

406 444-9369

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

MT-CM 15(50)

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SFCP 1-2(144)125

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

KALISPELL - NE

1436

4922

1744

4284

2038

5718

009

050

122

006

071

144

000

000

000

000

001

000

140

620

130

181

110

180

NING WALLS

ING,STORM DRAIN

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

MILL,FILL,SIGNAL

11/13/06

12/17/07

04/05/06

11/24/03

05/07/07

03/10/08

04/02/07

04/14/08

04/20/06

05/03/04

05/23/07

10/08/04

05/11/05

 10,259,118

  2,515,397

 13,729,755

  1,231,676

  6,330,531

  1,977,708

   9,745,595

   1,698,813

  18,129,389

     985,315

   5,195,701

   1,483,853

          0

          0

    305,574

          0

          0

          0

  10,690,798

           0

           0

           0

           0

           0

215

60

240

60

0

75

0

0

2

0

0

0

     771,133

     169,881

   1,812,939

      78,825

     516,985

     133,247

     855,264

           0

           0

           0

           0

           0

     811,961

      52,489

   1,079,159

      94,210

     337,056

           0

   9,830,833

     323,357

  18,427,197

     976,489

   5,075,438

     178,907

District 1 - Missoula

01906

01C07

02B05

07B03

08407

11108

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

SCHELLINGER CONST CO INC      

  9,745,595

  1,698,813

 18,434,963

    985,315

  5,195,701

  1,483,853

    215

     60

    242

     60

      0

     75

92

19

102

99

98

12

95

31

60

120

65

0

32

95

8.3

16.2

5.9

9.6

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

S

S

P

S

P

P

00487

00487

00005

00486

00005

00001

2.6

.39

31.4

1.9

108.8

124.7

7.1

2.6

36.8

12.2

116.6

129.3

4.5

2.21

5.4

10.3

7.8

4.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

3.565

8.71

16.613

12.581

7.419

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

SALYARDS-WADE (U7713)

406 444-6250

406 444-9128

406 444-9200

406 444-6228

406 444-7634

406 444-7824

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCP 1-2(148)124

UPP 6713(2)

NH 5-3(98)115

SMP 4599(03)

NH 5-2(121)27

EVERGREEN FIRE DEPT SIGNAL

MERIDIAN RD - US 2 TO 7TH ST W

GRANDVIEW - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

6491

6254

6193

4973

1744

148

002

098

003

121

000

000

000

000

000

410

181

180

999

130

ERLAY,SEAL & COVER

ERLAY,SEAL & COVER

NTERPRETIVE CENTER

MILL,FILL,SIGNAL

COLD MILLING,PLANT MIX SURF.OV

COLD MILLING,PLANT MIX SURF.OV

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

03/10/08

03/10/08

03/10/08

07/18/02

04/05/06

04/21/08

04/21/08

08/26/02

04/24/06

10/09/02

12/23/02

     67,711

    281,388

  1,300,554

    348,464

 14,257,910

      32,060

     223,094

     976,025

     279,475

  18,236,642

          0

          0

          0

          0

    568,260

           0

           0

           0

           0

           0

75

0

0

0

240

0

0

0

0

8

       2,881

      22,309

     109,547

      27,948

   1,823,964

           0

           0

           0

           0

           0

           0

       1,770

       6,661

           0

   1,120,212

           0

       2,158

      52,963

     281,033

  18,954,099

District 1 - Missoula

11108

13208

13208

18602

26106

SCHELLINGER CONST CO INC      

KNIFE RIVER - KALISPELL       

KNIFE RIVER - KALISPELL       

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

     32,060

    223,094

    976,025

    279,475

 18,804,901

     75

      0

      0

      0

    248

0

1

5

101

104

0

8

6

0

61

82

12.6

5.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,045,419

   1,581,942

  1,515,913

  1,199,119

           0

           0

   1,515,913

   1,199,119

   1,515,913

   1,199,119

     178,907

      55,121

     136,128

     131,856

12

5

0

15.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11108

13208

%

%

%

%

TIED

TIED

TIED

TIED

     75

      0

      0

      0

     75

      0

0

0

%

%

0

6

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

       8,431

$

$

$

$

     136,128

     131,856

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

Days

P

U

P

P

00001

06701

00005

00005

123.3

0

114.8

0

26.71

124.3

2.033

117

0

31.39

1

2.033

2.2

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.613

3.279

3.548

0

7.548

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 444-6217

406 523-5846

406 444-6228

406 444-9200

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(128)28

SFCP 65-1(4)0

BR 41-1(16)32

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

BLACKFOOT RIVER - 12 KM NE HEL

1744

4953

3980

128

004

016

000

000

000

111

181

221

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

STRUCTION OF GIRDER STRUCTURE

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

GRADING,GRAVEL,PLANT MIX & CON

04/05/06

05/05/03

03/10/03

04/24/06

10/14/03

04/07/03

10/22/04

08/24/04

05/11/05

04/16/08

  1,184,139

     62,604

  2,110,268

   1,744,803

      59,215

   1,777,055

-     4,850

          0

    178,943

           0

           0

   2,385,899

240

90

150

0

0

68

     174,480

       5,329

     231,017

           0

           0

     450,471

      74,154

      11,306

     486,674

   1,723,687

      54,509

   1,997,748

District 1 - Missoula

26106

26403

04C02

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

  1,739,953

     59,215

  1,955,998

    240

     90

    218

99

92

84

43

212

108

101

72

4.3

20.7

24.4

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     563,410

  20,544,854

  19,981,445  20,677,786

   1,998,444

103 5.8

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 44.953
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  53,546,955

26106

  58,789,980$

     868,984$

  59,658,963$

  59,735,183$  55,880,670

   5,649,468

94

%

% 6.4 %

%

193 CYR, MARK           

TIED

    240

      8

    248

0 %60 %

    980

     10

    990

23%63%

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   3,588,978$

   5,733,599$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

POWELL              

Days

Days

P

P

00005

00065

28

0

28

.23

0

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

MI

MI

MI

KM

KM

KM

72.505

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

BENTE-FREDRICK (U0547)

406 444-7634

406 523-5824

406 444-7634

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-1(142)2

IM 90-1(175)23

IM-BH 0002(757)

STPU 8107(17)

BR 24-1(62)0

HENDERSON - WEST

HENDERSON - EAST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

2703

2703

4770

5964

6437

142

175

757

017

062

001

000

000

000

000

231

231

232

232

221

CH WORK

ETOUR ROAD CONST.DESIGN BUILT

BRIDGE REHABILITATION

BRIDGE REHABILITATION & APPROA

BRIDGE DECK SEAL

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

12/18/06

03/10/08

02/06/06

02/06/06

08/06/07

04/02/07

05/01/06

05/01/06

10/02/07

06/24/06

06/24/06

04/25/07

04/25/07

  7,353,906

  7,886,422

    283,537

    116,000

  7,098,000

   7,181,302

   8,599,626

     211,000

      85,440

   7,098,000

          0

          0

          0

          0

          0

   7,537,737

           0

     227,567

           0

0

0

60

60

0

0

0

0

0

0

     861,756

   1,158,369

      21,400

       8,544

     849,135

     861,756

           0

      24,000

           0

     595,200

      32,139

      24,427

       1,689

     178,946

   6,972,309

      85,999

     227,567

      87,560

   3,133,456

District 1 - Missoula

07C06

11208

14A05

14A05

DB807

FRONTIER-WEST LLC             

MORGEN & OSWOOD CONSTRUCTION C

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

  7,181,302

  8,599,626

    211,000

     85,440

  7,098,000

      0

      0

     60

     60

      0

92

1

100

102

44

69

3

102

20

21

55

55

8.5

37.4

10.7

1.9

5.7

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     313,007     315,127

      29,944

101 8.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 27.09
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,848,133

14A05

  24,952,423$

     178,943$

  25,131,366$

  25,934,269$  12,504,639

   3,130,221

48

%

% 10.5 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %80 %

    210

     68

    278

68%39%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      32,544$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,319,075$

   3,352,275$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

MISSOULA            

Days

I

I

U

P

00090

00090

08107

00024

1.5

22.9

1.51

.3

22.9

28

1.6

.8

21.4

5.1

.09

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

34.516

8.226

.145

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

43.693

MI

KM

MENDS-NIGEL (U5938)

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-9221

406 444-9221

406 523-5846

406 523-5846

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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IM 90-2(107)110

STPX 32758(5)

STPS 210-1(9)0

IM 90-2(112)119

STPP 7-2(39)91

CM-STPU 0002(693)

BONNER INTERCHANGE - EAST

MISSOULA AIRPORT ROAD

BONNER - CLINTON

ROCK CREEK INTERCHANGE-E & W

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

5067

4691

5084

5968

4783

2418

107

005

009

112

039

693

000

000

000

000

000

000

183

150

181

180

180

510

MENT MARKINGS

LING

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

SEAL & COVER,COLD MILLING,PAVE

OVERLAY & WIDENING

PMS OVERLAY,GUARDRAIL,COLD MIL

MILL,FILL,SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

12/18/06

11/13/06

02/05/07

04/09/07

11/15/04

11/15/04

06/18/07

05/01/07

05/14/07

09/25/07

03/04/05

03/04/05

08/15/07

09/04/07

11/22/05

11/22/05

02/28/08

03/18/08

    925,430

  2,429,972

  1,377,116

  3,884,905

    928,885

  2,885,920

     774,341

   2,358,206

   1,198,108

   3,333,772

     968,997

   2,888,911

          0

          0

          0

          0

     75,191

-    14,332

           0

   2,970,455

           0

           0

   1,105,888

   3,135,400

30

60

30

90

120

120

0

0

0

0

5

0

      61,947

     236,120

     119,811

     371,079

     116,280

     346,669

           0

     356,455

           0

           0

     157,315

     630,000

      41,997

     373,807

     115,831

     161,999

      91,686

     697,635

     630,206

   2,495,822

   1,159,697

   2,568,627

   1,123,351

   2,994,285

District 1 - Missoula

03C06

04106

04107

04307

06704

06704

PAVEMENT MAINTENANCE SOLUTIONS

J T L GROUP INC - MISSOULA    

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    774,341

  2,358,206

  1,198,108

  3,333,772

  1,044,188

  2,874,579

     30

     60

     30

     90

    125

    120

81

84

97

77

102

95

68

105

97

44

58

111

40

122

100

83

6.7

15

10

6.3

8.2

23.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

Days

I

X

S

P

00090

32758

00210

00007

110.204

.95

.23

90.96

119.18

2.74

10.062

93.02

8.976

1.79

9.832

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.477

2.887

15.858

3.323

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

STACK-SHANE (U2026)

406 523-5846

406 523-5830

406 523-5846

406 444-7824

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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IM 90-2(105)94

IM 90-2(117)106

IM 90-3(99)163

7 KM EAST OF FRENCHTOWN INTERC

MISSOULA - BONNER

GOLD CREEK - EAST AND WEST

4572

6191

6192

105

117

099

000

000

000

182

183

183

OUS SURFACING,SEAL & COVER

CRACK & SEAT,PLANT MIX BITUMIN

SEAL & COVER

SEAL & COVER

05/09/05

03/10/08

03/10/08

07/13/05

10/17/06

05/02/08

  7,125,993

    428,006

    510,413

   7,026,334

     383,010

     434,378

    826,928

          0

          0

   8,504,223

           0

           0

175

25

25

22

0

0

     562,107

      42,969

      48,782

     632,264

           0

           0

     649,800

       6,030

       6,333

   8,479,078

           0

           0

District 1 - Missoula

07305

12108

12108

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  7,853,261

    383,010

    434,378

    197

     25

     25

100

0

0

103

14

13

103 7.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   3,814,805

     938,419

  3,857,908

    817,388

      60,859

           0

   3,918,767

     817,388

   4,241,288

     817,388

   4,117,636

           0

     462,949

      91,751

97

0

19.2

0

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

9

Project Mgr. Totals for :

Proj. Count: 47.477
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,496,640

06704

12108

  19,366,057$

     887,787$

  20,253,843$

  21,839,575$  19,451,066

   1,905,764

89

%

%

% 11 %

%

%

184 MAART, WILLIAM W    

TIED

TIED

    120

     25

      5

      0

    125

     25

0

0

%

%

100

13

%

%

    530

     27

    557

71%89%

$

$

$

$

$

$

$

$

$

     789,321

      12,363

$

$

$

$

     787,315

      91,751

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,145,118$

   2,420,622$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MISSOULA,POWELL

MISSOULA,POWELL

Days

Days

I

I

I

00090

00090

00090

94.414

105.6

162.6

105.633

109.2

172.6

11.219

3.6

10

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.095

5.806

16.129

MI

MI

MI

KM

KM

KM

76.575

MI

KM

SQUIRES-BILL (U8461)

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

406 444-6228

406 444-7824

406 444-7824

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(124)56

NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

STPS 354-1(18)1

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

POLSON-SOUTH

ASHLEY CREEK - KALISPELL

1744

1744

1744

4036

6202

1012

124

123

142

020

018

066

000

000

000

000

000

000

130

130

130

140

183

130

FACING,SEAL & COVER,LIGHTING,I

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

08/06/07

02/06/06

12/13/04

03/10/08

02/09/04

04/19/05

09/04/07

05/22/06

02/02/05

03/16/04

10/12/06

10/12/06

09/06/06

01/03/08

 10,337,729

 30,301,208

  8,483,106

 14,219,828

    164,048

 13,704,852

  10,889,187

  25,447,802

   6,974,633

  15,182,258

     145,831

  14,344,308

    182,111

          0

  1,010,822

  1,181,927

          0

    596,171

           0

           0

  15,827,795

           0

  11,258,667

220

315

160

30

20

0

0

0

33

0

0

0

   1,088,919

   2,035,824

     767,210

   1,518,226

      13,095

   1,147,545

           0

           0

   1,419,270

           0

   1,643,899

     855,921

           0

     347,357

   1,396,140

           0

   1,007,042

  11,105,405

  16,509,353

   8,297,268

  16,436,847

           0

  14,728,099

District 1 - Missoula

01105

01707

03905

04C04

05208

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC. - KALISPELL   

 11,071,298

 25,447,802

  7,985,456

 16,364,185

    145,831

 14,940,479

    220

    315

    193

     30

     20

      0

102

65

119

104

0

131

79

0

45

98

0

61

8

97

7.7

4.2

8.5

6.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

883-0418
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

P

P

P

P

S

P

00005

00005

00005

00052

00354

00005

55.534

48.414

50.867

0

0

109.13

58.7

55.707

50.867

2.8

5.5

111.62

3.166

7.293

0

2.8

5.5

2.49

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.106

11.763

0

4.516

8.871

4.016

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9200

406 444-9128

406 523-5846

406 444-7634

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPP 82-1(4)0

BR 9015(47)

INT IMPRV - US 93 & MT 82

FLATHEAD RIVER - 3 KM EAST OF

6541

4229

004

047

000

000

410

221

TRAFFIC SIGNAL UPGRADES

BRIDGE APPROACH ROAD

10/19/07

12/17/07

03/17/08

    413,569

  8,078,542

     437,797

   8,673,228

          0

          0

           0

0

240

0

0

      58,972

     973,570

           0

      42,086

     111,335

     332,215

     391,115

District 1 - Missoula

04B07

09C07

MONTANA LINES INC             

SLETTEN CONSTRUCTION COMPANY  

    437,797

  8,673,228

      0

    240

76

5

71

11 6

12.7

28.5

TBD

TBD

TBD

TBD

TBD

%

%

%

% %

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

21.249

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  77,210,771

   8,492,111

  72,984,019

   9,111,025

$

$

   2,971,031

           0

$

$

  75,955,051

   9,111,025

$

$

  70,543,915

   9,111,025

$

$

  67,076,972

     723,330

   6,570,819

   1,032,542

95

8

%

%

5.4

21.2

%

%

186

189

MITCHELL, JAMES D.  

RASMUSSEN, DON      

    745

    240

     33

      0

    778

    240

26

6

%

%

52

15

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,606,460

     153,421

$

$

   6,968,217

   1,032,542

$

$

PENDING

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

186

189

191

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

RASMUSSEN, DON      

ROBERTS, JAMES      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

883-0418

751-2049

293-3131

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

dham@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

FLATHEAD            

FLATHEAD            

Days

Days

Days

P

X

00005

15091

104.225

.05

104.225

.05

0

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

0

MI

MI

KM

KM

34.272

0

MI

MI

KM

KM

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

406 444-6217

406 444-9221

E

E

MI

MI

MI

KM

KM

KM

MI

MI

PENDING
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MT-NH 1-1(80)54

STPU 6701(8)

STPU 6701(7)

STPU 6701(9)

NORTH OF MANICKE - NORTH

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

1027

2950

2950

2950

080

008

007

009

000

000

000

000

140

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

GRADE,GRAVEL SURFACEING,PMS

GRADE,GRAVEL & PLANT MIX BIT.S

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

02/05/07

06/05/05

06/05/05

06/05/05

03/12/07

09/07/05

09/07/05

09/07/05

08/11/07

08/11/07

08/11/07

  6,791,907

  1,436,802

  2,792,398

    334,923

   5,379,825

   1,669,988

   4,528,625

     382,430

          0

    133,137

    734,708

          0

   6,778,873

   1,863,365

   5,096,619

           0

140

0

0

0

0

0

0

0

     447,341

     658,104

     658,104

     658,104

     740,000

     169,142

     519,587

           0

     751,037

     183,800

     588,313

      14,539

   5,814,167

   1,875,326

   5,757,442

     282,086

District 1 - Missoula

02107

04605

04605

04605

SCHELLINGER CONST CO INC      

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  5,379,825

  1,803,124

  5,263,333

    382,430

    140

      0

      0

      0

86

101

113

74

101

109

113

2

100 12.9

9.8

10.2

5.2

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     867,845

   7,448,887

   7,342,414   7,914,854

   1,974,312

108 9.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,356,030

04605

  11,960,868$

     867,845$

  12,828,712$

  14,121,287$  13,729,021

   2,421,653

97

%

% 11.2 %

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

      0

      0

      0

0 %58 %

    140

      0

    140

359%74%

$

$

$

$

$

$

$

$

$

$

$

$

     786,652

$

$

   1,346,833$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,537,689$

   2,086,833$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

293-3131
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

U

U

U

00001

06701

06701

06701

53.8

0

.5

0

57.2

.5

1.2

1.2

3.4

.5

.7

1.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.484

.806

1.129

1.935

MI

MI

MI

MI

KM

KM

KM

KM

9.354

MI

KM

STUDT-MARK (U8724)

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

406 444-9191

406 444-9369

406 444-9369

E

E

E

E

MI
KM

MI

MI

MI

MI
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

SFCN 5-2(141)93

NH 1-2(133)134

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

4860

1061

4228

5514

5450

009

086

019

141

133

000

004

000

000

000

180

130

221

181

181

IGNALS,PAVEMENT MARKINGS

ENT MARKINGS

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

06/05/06

07/31/06

04/10/06

11/14/05

02/06/06

07/17/06

08/24/06

07/24/06

03/27/06

07/06/06

11/16/07

08/23/06

10/16/06

08/07/07

08/07/07

  1,326,835

 11,563,212

  1,499,677

  2,024,919

  1,038,430

   1,197,816

  10,719,454

   1,502,436

   2,095,928

   1,073,508

     48,868

          0

    130,635

     19,348

-     7,586

           0

  12,946,905

   1,714,682

           0

75

180

170

45

30

3

0

0

0

0

     119,782

   1,071,805

     225,365

     271,631

      85,881

           0

   1,172,909

     225,366

           0

     103,679

     925,752

     188,912

     129,930

      77,084

   1,066,821

  11,080,462

   1,577,944

   2,111,978

     916,642

District 1 - Missoula

02306

02706

04105

07B05

18106

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

  1,246,684

 10,719,454

  1,633,072

  2,115,276

  1,065,922

     78

    180

    170

     45

     30

89

86

92

101

85

87

79

84

48

90

103

107

89

89

93

9.7

8.4

12

6.2

8.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.04
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,453,073

  16,589,142$

     191,265$

  16,780,408$

  19,028,839$  16,753,847

   1,774,464

88% 8.5 %

190 SACKETT, DEAN       
    500

      3

    503

98%76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,425,357$

   1,875,569$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LAKE,FLATHEAD      

FLATHEAD            

Days

S

P

00548

00005

4.01

118.87

6.5

122.42

2.49

3.55

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.016

5.726

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

9.742

MI

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

406 444-6228

406 444-7634

406 444-9221

406 523-5869

406 444-6228

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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NH 5-2(120)20

NH 5-2(119)19

NH 7-2(49)83

NH 7-1(107)74

IM 90-2(102)106

HSIP 41(37)

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

LOLO-MISSOULA

FLORENCE - LOLO

MISSOULA - BONNER

2003-SIGNING-NORTH OF FLORENCE

1744

1744

5984

5962

3853

5863

120

119

049

107

102

037

000

000

000

000

000

000

130

140

181

183

170

411

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

CRACK AND SEAT,PLANT MIX SURFA

SIGNING & PAVEMENT MARKING

02/06/06

10/13/04

10/05/07

04/09/07

03/25/02

04/09/07

03/06/06

11/15/04

08/04/07

05/22/02

05/15/07

10/24/07

11/15/06

10/13/07

10/22/02

06/18/07

03/12/08

08/06/03

 15,603,255

  7,935,709

  4,386,319

    738,662

  2,973,320

     44,862

  17,269,807

   7,425,190

   3,712,253

     496,936

   2,326,681

      45,498

    830,547

    484,594

          0

          0

-    33,235

          0

  18,378,023

           0

           0

   2,187,913

           0

180

0

70

25

90

30

1

0

0

0

0

0

   1,726,981

     891,023

     371,225

      44,092

     186,134

       7,570

   1,288,000

           0

           0

     196,626

           0

   1,017,921

     967,830

      25,783

      62,409

     195,359

      23,624

  18,106,070

   8,257,515

      37,122

     476,175

   2,187,912

      44,104

District 1 - Missoula

01B05

02904

02907

05207

06202

08307

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

J T L GROUP INC - MISSOULA    

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC.- MISSOULA     

WESTERN TRAFFIC CONTROL INC   

 18,100,354

  7,909,784

  3,712,253

    496,936

  2,293,446

     45,498

    181

      0

     70

     25

     90

     30

99

111

1

96

100

97

79

109

7

142

99

312

100

99

87

5.6

11.7

69.5

13.1

8.9

53.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

MISSOULA,RAVALLI

MISSOULA            

RAVALLI             

Days

P

P

P

I

X

00005

00005

00007

00090

41011

20

18.098

83.2

105.633

0

26.7

20.184

90.917

110.159

1.5

6.7

2.086

7.717

4.526

1.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.806

3.365

12.447

7.3

2.419

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

ULBERG-IVAN (U9228)

406 444-9200

406 444-9200

406 523-5846

406 523-5846

406 444-6228

406 444-6217

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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BH 348-1(8)14

ROCK CREEK - W OF PHILIPSBURG

5597 008 000

232

SCOUR PROTECTION

06/05/07

07/30/07      86,066

      88,075

          0

      97,684

40

0       11,722

      28,328

      23,323

      14,685

District 1 - Missoula

09307

HALL CONSTRUCTION SERVICES    

     88,075      40

15 82 45 158.8

TBD

TBD % % % %

7

Project Mgr. Totals for :

Proj. Count: 22.529
Project Mgr. Total Length:

$

$

$

$

  31,768,193

  31,364,440$

   1,281,906$

  32,646,346$

  32,343,497$  29,123,583

   3,238,747

90% 8 %

181 SULLIVAN, SHEILA    
    435

      1

    436

204%82%

$

$

$$

$

$

$

$

   2,316,249$

   2,826,864$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: GRANITE             

Days

S 00348

13.935

13.935

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

36.337

MI

KM

MENDS-NIGEL (U5938) 406 444-9221

E

MI
KM

MI
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District 1 - Missoula

65

District Totals:

Proj. Count: District Total  Length:
234.187

 284,711,111

 283,732,142$

   7,844,771$

 291,576,912$

 293,547,295$ 232,636,020

  29,035,280

79% 8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,605

    161

  4,766

67%

Time
Used

60%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  18,515,850$

  30,617,983$

Engineer

Estimate

Cont.

Pymts.

Days

377.718

MI

KM
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IM 90-3(96)180

STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

FENCING - DEER LODGE - N & S

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

4260

4551

4296

3611

4604

096

003

048

046

030

001

000

000

000

000

310

160

111

180

183

,SEAL & COVER,SLOPE FLAT &

INTERSTATE FENCING

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

02/04/08

07/09/07

05/07/07

05/14/02

05/14/02

08/08/07

05/16/07

06/11/02

06/11/02

08/25/03

08/25/03

12/30/03

12/30/03

    265,937

    667,951

  3,280,214

  6,276,618

    380,575

     237,257

     761,535

   2,692,754

   5,672,421

     309,276

          0

          0

          0

    130,888

-     3,176

           0

     903,054

           0

   6,006,731

     324,300

0

45

120

120

120

0

0

0

0

0

      23,969

      83,475

     447,980

     453,794

      24,742

           0

      92,582

           0

     480,539

      35,673

       4,164

      68,125

     363,976

     432,490

      19,773

      72,827

     756,500

   2,145,585

   5,888,740

     318,633

District 2 - Butte

01208

01607

07207

09402

09402

C KOUNTZ FENCE CO             

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    237,257

    761,535

  2,692,754

  5,803,309

    306,100

      0

     45

    120

    120

    120

31

84

80

98

98

17

74

81

90

55

93

78

111

111

5.7

9

17

7.3

6.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

Days

I

M

I

P

00090

00054

00090

00019

180.433

0

208.4

.596

188.927

.052

208.4

12

8.494

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.7

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

406 494-9636

406 494-9636

406 444-9369

406 444-6242

406 444-6242

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 46-5(2)51

IM 15-3(70)163

STPS 518-1(6)0

STPS 359-1(7)1

SPORTSMAN'S CAMPGROUND - EAST

BOULDER INTERCHANGE- N & S

MONTANA CITY - EAST HELENA

CARDWELL - HARRISON

2137

5795

5967

5811

002

070

006

007

000

000

000

000

140

181

181

183

NG,STRUCTURES

VER,BRIDGE DECKS

GRADE,GRAVEL,PLANT MIX SURFACI

COLD MILLING,OVERLAY,SEAL & CO

PMS OVERLAY,SEAL & COVER

SEAL & COVER

03/06/06

04/09/07

05/07/07

03/06/06

05/09/06

06/19/07

06/21/07

06/26/06

10/25/07

10/09/07

10/15/07

05/13/08

  6,068,563

  3,024,636

  1,081,415

    382,270

   6,724,386

   2,704,633

     915,519

     375,664

    453,270

          0

          0

          0

   7,757,040

   3,110,153

   1,115,000

     405,000

160

85

60

100

11

0

0

0

     672,439

     299,970

     100,874

      37,566

     930,845

     155,508

     111,500

      46,575

     929,267

     161,569

      98,229

      35,193

   7,272,198

   2,838,891

     946,686

     367,848

District 2 - Butte

27106

02307

05107

06206

ASCORP INC DBA DEBCO CONSTRUCT

SCHELLINGER CONST CO INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC     

  7,177,655

  2,704,633

    915,519

    375,664

    171

     85

     60

    100

94

91

85

91

100

104

88

76

129

72

92

96

12.8

5.7

10.4

9.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 19.95
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,939,858

  16,397,629$

     580,982$

  16,978,610$

  17,921,136$  16,454,483

   1,706,399

92% 11 %

216 ARVISH,MIKE         

TIED

    445

     11

    456

107%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,817,795$

   2,011,588$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

494-9649

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@mt.gov

dclary@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DEERLODGE,SILVER

JEFFERSON           

JEFFERSON,L&C     

MADISON             

Days

Days

I 00015

163.1

175.5

12.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20

MI

MI

MI

MI

KM

KM

KM

KM

32.178

MI

KM

LEIGHTON-MARK (U5233)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-6250

406 494-9636

406 444-6227

406 494-9636

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-5(63)264

STPS  282-1(4)0

NH 50-1(30)10

MILLIGAN CANYON INTERCHANGE -

INTERSECTION IMPV - MONTANA CI

YELLOWSTONE NATIONAL PARK

5720

4472

5519

063

004

030

000

000

000

180

140

183

VER FULL WIDTH,SEAL & COVER ON

MILL,FILL,DRIVING LN,SEAL & CO

ROUNDABOUT @ MONTANA CITY

SEAL & COVER

03/06/06

05/07/07

02/04/08

06/26/06

06/28/07

10/15/07

05/13/08

  1,892,228

  1,495,844

    847,664

   1,828,588

   1,279,658

     657,053

          0

          0

          0

           0

   1,576,000

           0

100

60

0

0

0

0

     182,859

     141,927

      59,135

           0

     270,000

           0

     109,163

     268,952

       3,395

   1,771,933

   1,370,185

       6,571

District 2 - Butte

06206

10207

02108

JIM GILMAN EXCAVATING INC     

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC     

  1,828,588

  1,279,658

    657,053

    100

     60

      0

97

87

1

60

100

6

96

148

6.2

19.6

51.7

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,233,588   2,139,781

     220,425

96 6.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,876,393

06206

   7,104,062$

           0$

   7,104,062$

   8,034,741$   7,295,543

     763,196

91

%

% 9.2 %

%

213 CLARY,DAN           

TIED

    100

      0

    100

96 %63 %

    305

      0

    305

99%88%

$

$

$

$

$

$

$

$

$

     144,356

$

$

     229,434$

$

$

$

$

$

$

$

$

$

$

$

     673,106$

     766,442$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BRAODWATER,JEFF

JEFFERSON           

GALLATIN            

Days

Days

S

P

00282

00050

0

10.5

.23

15.198

.23

4.698

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

7.577

MI

MI

MI

KM

KM

KM

20.371

MI

KM

OLSEN-JOE (U6629)

NORDHAGEN-BLAIR (U6573)

DAVIES-JIM (U1952)

406 494-9636

406 444-9128

406 444-6227

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 50-1(25)4

NH 50-1(26)0

STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

5468

5469

4979

4233

4800

025

026

002

013

052

000

000

000

000

000

181

181

140

221

180

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

ACING

RIDGE REVISE

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

03/06/06

03/06/06

06/05/06

11/13/06

11/13/06

07/14/06

07/14/06

07/10/06

01/08/07

05/09/07

10/25/07

10/25/07

12/12/07

  1,015,831

    768,142

    994,969

  2,691,343

  6,045,354

   1,293,040

     985,900

   1,160,100

   2,887,490

   6,694,509

          0

          0

     40,505

          0

-   162,373

   1,489,319

   1,123,765

   1,172,212

   3,196,303

   7,424,880

90

90

75

160

100

0

0

3

0

0

     142,234

     108,449

     158,829

     317,624

     535,560

     142,234

     108,449

     168,475

     417,362

     593,990

     127,622

      96,621

     177,497

     426,592

     322,784

   1,424,719

   1,003,753

   1,180,235

   2,962,133

   5,769,879

District 2 - Butte

04206

04206

08406

09206

24106

H K CONTRACTORS INC           

H K CONTRACTORS INC           

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

  1,293,040

    985,900

  1,200,605

  2,887,490

  6,532,136

     90

     90

     78

    160

    100

96

89

101

93

78

90

89

105

102

54

121

121

95

98

92

9

9.6

15

14.4

5.6

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,613,084   2,428,472

     250,683

93 9.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 28.367
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,363,303

04206

  13,678,092$

-    121,868$

  13,556,224$

  15,063,532$  12,347,290

   1,321,831

82

%

% 9.4 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     90

      0

     90

121 %89 %

    425

      3

    428

101%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     224,243

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,154,511$

   1,489,645$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

PARK                

PARK                

GALLATIN            

Days

P

P

U

X

P

00050

00050

07409

34322

00050

3.5

.366

1.03

0

31.2

9.5

3.5

1.475

.19

45.1

6

3.134

.445

.19

13.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.677

5.055

.718

.306

22.419

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

45.752

MI

KM

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-6227

406 444-6227

406 444-6250

406 444-9413

406 444-6227

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 0002(753)

STPP 59-2(12)38

CM-STPP 1299(14)

STPP 50-2(43)89

NH 11-1(49)43

D2 BRIDGE DECK REPAIR

RINGLING - NORTH & SOUTH

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

TURN BAY-13 KM S OF LIVINGSTON

5298

3878

4555

4312

4799

753

012

014

043

049

000

000

000

000

000

232

140

410

160

310

R

TREATED BASE,PLANT MIX BIT.SUR

 & COVER,SIGNALS

& COVER

BRIDGE DECK & APPROACHES REPAI

GRADE,GRAVEL SURFACING,CEMENT

COLD MILLING,FILL,OVERLAY,SEAL

GRADE,GRAVEL SURFACE,PMS,SEAL

03/10/08

03/07/05

05/07/07

05/07/07

05/07/07

04/11/08

04/26/05

05/21/07

05/21/07

06/04/07

08/22/07

11/13/07

  2,757,194

  9,671,188

  1,797,448

  1,752,796

    608,922

   2,825,501

   9,329,696

   2,110,828

   1,965,211

     588,834

          0

    220,636

          0

          0

          0

           0

   9,766,912

           0

   2,202,510

           0

150

200

110

110

30

0

18

0

0

0

     395,570

     839,673

     351,168

     324,671

      76,369

           0

   1,234,270

           0

     324,671

           0

      17,758

   1,313,153

     179,664

     292,731

      69,482

     489,796

   9,541,151

   1,980,712

   1,915,653

     612,353

District 2 - Butte

02208

03205

03407

03407

09407

TAMIETTI CONSTRUCTION CO INC  

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

BIG SKY ASPHALT INC           

  2,825,501

  9,550,332

  2,110,828

  1,965,211

    588,834

    150

    218

    110

    110

     30

17

98

94

87

104

4

106

51

90

91

3

99

91

91

100

3.6

13.8

9.1

15.3

11.3

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,313,338   3,896,365

     675,839

90 12.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,587,548

03407

  16,820,070$

     220,636$

  17,040,706$

  17,494,585$  14,539,665

   1,987,451

83

%

% 12.9 %

%

223 DAY, JIM            

TIED

TIED

    110

      0

    110

91 %70 %

    490

     18

    508

69%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     472,395

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,872,788$

   2,382,048$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DAY, JIM            
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GATTATIN,PARK      

MEAGHER             

                    

GALLATIN            

PARK                

Days

P

P

00050

00011

88.21

43.233

90.28

43.737

2.07

.504

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.339

.813

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

4.152

MI

KM

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 444-9413

406 494-9636

406 444-9252

406 494-9636

406 494-9636

M

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    287,253

    614,197

   3,481,742

   1,975,689

180

120

120

14

4

41

     315,368

     184,810

     399,549

     565,000

     360,000

     564,012

     341,253

     820,091

   3,420,634

   2,213,272

   4,972,971

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,135,354

  4,609,692

    194

    124

    161

98

112

124

100

95

205

105

144

111

16.5

15.4

16.5

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   5,971,184   7,186,243

     584,359

120 16.2

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

   9,452,926$  10,606,877

     899,727

112

%

% 16.3 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %153 %

    300

     59

    359

107%130%

$

$

$

$

$

$

$

$

$

   1,161,344

$

$

     759,549$

$

$

$

$

$

$

$

$

$

$

$

   1,725,356$

   1,324,549$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

I

P

U

00015

00008

05807

193

42.6

.403

193

42.9

1.217

0

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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HSIP 0002(746)

STPX 1(45)

SFCS 324-1(7)0

BR 9001(50)

STPP 13-1(40)55

SFCS 324-1(2)21

2000-D2-GUARDRAIL

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE INTERCHANGE - WE

HORSE PRAIRIE CR. - 3 KM NW GR

TURN BAY - MCALLISTER

15KM WEST OF GRANT - WEST

4714

4668

5961

4791

4802

4318

746

045

007

050

040

002

000

000

000

000

000

000

310

510

183

221

310

183

AVEL,SEEDING,SIGNING,STRIPING

PROVEMENTS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

WETLAND DEVELOPMENT & OTHER IM

SEAL & COVER,GUARDRAIL

BRIDGE & APPROACH ROAD

GRADE,GRAVEL,PMS-TURNBAYS

PLANT MIX OVERLAY,SEAL & COVER

11/13/06

10/05/07

02/04/08

04/09/07

03/10/08

11/15/04

04/30/07

11/07/07

07/09/07

01/22/05

10/09/07

11/28/07

12/06/06

05/01/08

    667,425

     85,870

    677,741

    463,987

    858,393

    679,523

     765,107

      78,595

     617,875

     425,842

     863,821

     640,393

          0

          0

          0

          0

          0

      3,762

     959,146

           0

           0

     507,453

           0

           0

75

0

0

80

45

175

0

0

0

0

0

0

      76,512

      13,233

      83,227

      56,676

     116,357

      64,039

     153,464

           0

           0

     131,938

           0

           0

     150,967

      36,261

           0

     145,951

      38,320

      49,418

     866,896

      21,948

       6,179

     445,459

      26,233

     733,122

District 2 - Butte

01B06

04907

06108

06307

10208

11404

EDWARD T COPPS CONSTRUCTION   

T & T CONTRACTING INC         

JIM GILMAN EXCAVATING INC     

EDWARD T COPPS CONSTRUCTION   

ADVANCED EARTHWORKS INC       

JIM GILMAN EXCAVATING INC.    

    765,107

     78,595

    617,875

    425,842

    863,821

    644,155

     75

      0

      0

     80

     45

    175

90

28

1

88

3

114

98

274

0

111

33

77

117

99

33

101

17.4

165.2

32.8

146.1

6.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BEAVERHEAD,GALL

BEAVERHEAD         

BEAVERHEAD         

BEAVERHEAD         

MADISON             

BEAVERHEAD         

Days

S

X

P

S

00324

01115

00013

00324

0

.7

55.1

21.25

12.8

.7

55.7

27.76

12.8

0

.6

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.645

0

.968

10.5

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

URBAN-LAWRENCE (U4004)

OLSEN-JOE (U6629)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

TRIBELHORN-LESLY (U9158)

406 444-9252

406 444-6224

406 494-9636

406 444-9413

406 444-6227

406 444-6242

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 324-1(4)13

STPP 29-1(44)0

HSIP 15-3(68)143

GRANT - WEST

ENNIS - WEST

2001-SNOWFENCE-NORTH TRASK INT

4476

5518

5027

004

044

068

000

000

000

140

180

310

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER

SNOW FENCE

11/15/04

03/06/06

06/05/07

01/22/05

09/25/06

08/27/07

12/06/06

09/12/07

09/28/07

05/01/08

02/19/08

02/11/08

  6,248,874

    808,872

    130,480

   5,742,102

     741,415

     111,248

    212,247

          0

          0

   6,365,000

     840,640

     123,385

175

45

35

6

0

0

     574,210

      66,727

      11,104

     690,000

     126,097

      19,637

     716,350

     135,872

      18,211

   6,363,318

     774,153

     106,248

District 2 - Butte

11404

14206

03507

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING INC        

WESTERN TRAFFIC CONTROL INC   

  5,954,348

    741,415

    111,248

    181

     45

     35

100

92

86

104

108

93

97

222

91

11.3

17.6

17.1

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   7,005,393   7,096,440

     638,249

101 10.8

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 25.608
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,490,685

11404

   9,875,150$

     216,009$

  10,091,158$

  10,872,923$   9,237,308

   1,050,981

85

%

% 13.8 %

%

212 HANCOCK,DALE        

TIED

    175

      6

    181

97 %102 %

    420

      6

    426

108%92%

$

$

$

$

$

$

$

$

$

     765,768

$

$

     754,039$

$

$

$

$

$

$

$

$

$

$

$

   1,273,139$

   1,378,355$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

MADISON             

JEFFERSON           

Days

Days

P

I

00029

00015

0

143

5.698

143.9

5.698

.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.19

1.452

MI

MI

MI

KM

KM

KM

41.303

MI

KM

CONWAY-TIM (U1589)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

406 444-7292

406 494-9636

406 444-9252

E

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 69-1(26)11

STPHS 15-2(89)124

STPP 14-1(9)6

STPHS 14-1(19)2

2002 - CURVE - NE OF WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

5378

5297

1510

5020

026

089

009

019

000

001

000

000

310

232

140

310

ENT MARKING

VE APPROACHES

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

BRIDGE DECK TREATMENT,GRIND,PA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

07/09/07

07/03/06

12/18/06

12/18/06

08/06/07

07/31/06

02/22/07

02/22/07

08/20/07

02/11/08

  1,284,105

  1,224,775

  6,233,493

    523,159

   1,075,778

   1,373,720

   5,374,551

     494,069

          0

          0

          0

          0

   1,193,145

   1,505,253

   6,390,000

     483,247

75

90

160

160

0

0

0

0

     107,578

     155,950

     537,455

      49,407

     170,466

     165,578

     766,800

      72,487

     172,972

     153,226

     830,829

      82,655

   1,020,785

   1,458,386

   5,852,126

     398,377

District 2 - Butte

04507

07606

01C06

01C06

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  1,075,778

  1,373,720

  5,374,551

    494,069

     75

     90

    160

    160

86

97

92

82

101

93

108

114

76

82

91

91

16.9

10.5

14.2

20.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.874
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,639,360

   2,560,746$

           0$

   2,560,746$

   2,821,783$   2,585,419

     274,632

92% 13.3 %

214 HARRIS, DEAN        

TIED

TIED

    200

      0

    200

82%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     344,409$

     355,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

JOHNSON, SHANE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

SILVER BOW          

BROADWATER         

BROADWATER         

Days

Days

P

I

P

P

00069

00015

00014

00014

10.75

124.69

6.4

2.2

11.33

125.084

11.2

2.5

.58

.394

4.8

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.935

.635

7.742

.484

MI

MI

MI

MI

KM

KM

KM

KM

3.022

MI

KM

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 444-6227

406 444-9413

406 444-6227

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-2(87)126

BH 0002(761)

IM 0002(697)

MONTANA ST EMERGENCY REPAIR-BU

D2 - SCOUR PROTECTION

D2 - SEISMIC RETROFIT (PHASE I

5701

5466

3095

087

761

697

000

000

001

231

232

230

6+0.316-1 INT MONTANA STREET

& COVER,SIGN,STRIPE,FENCE

EMERGENCY REPAIR NBI#I00015 12

D2-SCOUR PROTECTION

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

05/05/04

03/10/08

12/18/06

05/10/04

02/20/07

06/10/04

08/23/04

    209,618

    330,511

  3,686,715

     161,468

     449,836

   3,924,794

     83,727

          0

          0

           0

   4,250,000

40

0

150

0

0

0

      24,220

      75,741

     400,480

           0

     446,250

      20,784

       1,716

     450,022

     238,407

       4,498

   3,675,583

District 2 - Butte

01E04

03208

04606

SLETTEN CONSTRUCTION CO       

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION COMPANY  

    245,195

    449,836

  3,924,794

     40

      0

    150

148

1

86

86

2

101

20

84

8.7

38.2

12.2

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   6,873,247   6,250,503

     586,862

91 14.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,966,270

01C06

   6,030,088$

      83,727$

   6,113,815$

   7,034,715$   6,488,910

     611,082

92

%

% 14.4 %

%

211 JOHNSON, SHANE      

    160

      0

    160

91 %109 %

    200

      0

    200

77%108%

$

$

$

$

$

$

$

$

$

     913,484

$

$

     839,287$

$

$

$

$

$

$

$

$

$

$

$

     934,268$

     863,507$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

GALLATIN,MADISON

GALLATIN            

Days

Days

I

S

00015

00205

126.316

4.8

126.316

5.14

0

.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.548

MI

MI

MI

KM

KM

KM

8.226

MI

KM

MILLER-BRYAN (U5993)

BRANDENBERGER-STEPHANIE

406 444-9413

406 444-7675

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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IM 0002(508)

IM 90-6(91)313

IM 90-6(90)304

BOZEMAN AREA SEISMIC RETROFIT

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN - BEAR CANYON

3871

4187

3612

508

091

090

000

000

000

230

221

181

ETORFIT

NG

OVERLAY,SEAL & COVER

BRIDGE DECK REHAB. & SEISMIC R

GRADE,GRAVEL.PLANT MIX SURFACI

GRADING,MILL & FILL,PLANT MIX

03/07/05

03/07/05

03/07/05

04/04/05

04/04/05

04/04/05

11/02/07

11/02/07

11/02/07

  3,802,116

  5,299,047

  4,436,189

   2,543,425

   5,257,529

   4,828,423

          0

    152,709

     81,438

   2,897,793

   5,752,191

   5,223,737

200

200

200

0

1

0

     203,474

     420,602

     386,274

     289,779

     463,109

     500,000

     274,886

     541,921

     515,492

   2,741,263

   5,370,036

   5,218,423

District 2 - Butte

08205

08205

08205

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  2,543,425

  5,410,237

  4,909,861

    200

    201

    200

95

93

100

95

117

103

13

12

13

10

10.1

9.9

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,329,722

   1,010,350

96 10

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,554,578

08205

  17,004,007$

     234,147$

  17,238,153$

  18,573,557$  17,009,803

   1,486,571

92

%

% 10.5 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %106 %

    350

      1

    351

43%101%

$

$

$

$

$

$

$

$

$

   1,332,299

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

   1,784,037$

   1,774,879$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

I

I

I

00090

00090

00090

303.508

314.08

303.553

313.447

314.08

313.674

9.939

0

10.121

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.031

0

16.324

MI

MI

MI

KM

KM

KM

32.903

MI

KM

JOHNSON-DAVID F (U4472)

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

406 444-6261

406 444-6261

406 444-6227

E

E

E

MI

MI

KM

KM

MI

MI

MI



15-MAY-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 28 of 64

HSIP 29-3(3)72

HSIP 1806(4)

STPP 29-4(27)85

STPS 357-1(6)5

NH-HFL 8-1(30)23

2002 - SIGNING/GUARDRAIL - SOU

2001 - SIGNALS - FRONT/MAIN -

ELIZABETH WARREN INT IMP - BUT

SOUTH OF ALDER - SOUTH

GUARDRAIL / EROSION - MACDONAL

5367

5025

4180

5480

5136

003

004

027

006

030

000

000

001

000

000

310

410

410

180

310

GNING UPGRADE

TTE

TTE

G OVERLAY,SEAL & COVER

GUARDRAIL,NEW DELINEATORS & SI

INTERSECTION IMPROVEMENT IN BU

INTERSECTION IMPROVEMENT IN BU

DIGOUTS,PLANT MIX BIT.SURFACIN

GUARDRAIL & EROSION

11/09/07

04/09/07

04/09/07

05/09/05

03/10/08

05/24/07

05/24/07

06/14/05

08/31/05

04/25/07

     72,878

    221,771

    356,315

  1,154,834

  1,516,157

      53,539

     253,221

     425,235

   1,272,559

   1,111,111

          0

          0

          0

     18,006

          0

           0

           0

     576,878

   1,353,915

           0

24

60

60

0

65

0

0

0

0

0

       9,015

      33,376

      56,595

     127,256

     187,084

           0

           0

     108,000

     125,000

           0

       4,407

      78,204

     107,602

     134,210

      11,280

           0

     251,486

     445,810

   1,355,240

           0

District 2 - Butte

02B07

06207

06207

06405

08208

G S T INC                     

SOUTH HILLS ELECTRIC          

SOUTH HILLS ELECTRIC          

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

     53,539

    253,221

    425,235

  1,290,565

  1,111,111

     24

     60

     60

      0

     65

0

99

77

100

0

49

234

100

107

6

90

90

5

31.1

24.1

9.9

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     830,099     697,296

      89,971

84 26.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.556
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,321,955

06207

   3,115,665$

      18,006$

   3,133,671$

   3,348,664$   2,052,536

     413,326

61

%

% 16.4 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     60

      0

     60

90 %131 %

    149

      0

    149

38%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     185,806

$

$

     141,376$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     335,703$

     462,475$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON,SILVER

SILVER BOW          

SILVER BOW          

MADISON             

LEWIS & CLARK,POW

Days

U

P

S

01806

00029

00357

.25

85.446

4.817

.25

85.757

11.062

0

.311

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.502

10.073

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

10.575

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

406 444-9252

406 444-9252

406 444-9252

406 494-9636

406 444-6227

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

49

District Totals:

Proj. Count: District Total  Length:
124.173

 104,763,031

 101,582,783$

   2,412,260$

 103,995,040$

 110,618,562$  98,617,834

  10,515,196

89% 12.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,284

     98

  3,382

87%

Time
Used

93%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,915,112$

  12,809,169$

Engineer

Estimate

Cont.

Pymts.

Days

200.279

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

STPU 5299(72)

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

GREAT FALLS URBAN SYSTEM

4868

4331

4420

4667

6124

019

016

002

069

072

000

000

000

000

000

221

140

140

140

183

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

 MARKINGS

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

CRACKSEALING,SEAL & COVER,PAVE

10/05/07

05/08/06

10/05/07

10/05/07

02/04/08

04/03/08

06/28/06

12/17/07

12/17/07

04/17/08

  1,350,429

  1,315,299

    729,030

  5,380,783

    598,576

   1,416,830

   1,237,969

     707,992

   5,131,391

     601,215

          0

-    15,445

          0

          0

          0

           0

   1,226,494

           0

           0

           0

140

90

250

250

45

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      72,146

           0

     197,829

           0

           0

           0

      51,163

     203,099

      36,745

      66,075

         815

      65,969

   1,144,446

      42,577

     194,042

           0

District 3 - Great Falls

01907

02406

03907

03907

10108

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  1,416,830

  1,222,524

    707,992

  5,131,391

    601,215

    140

    103

    250

    250

     45

5

93

6

4

0

32

103

47

13

1

9

100

15

15

11

77.6

17.7

86.3

34.1

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383     236,619

     574,021

4 43.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03907

% %

TIED

TIED

    250

      0

    250

15 %18 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     102,820

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

CASCADE             

Days

P

U

U

00024

05201

05236

57.843

2.16

.48

58.231

2.46

.65

.388

.3

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 3-2(55)41

ER 58-1(23)30

NH 1-3(33)204 F

MT-NH 1-3(40)247

MAIN AVENUE - CHOTEAU

US 89 DAMAGE - NW OF BROWNING

EAST GLACIER - WEST

CUT BANK-WEST

5952

5236

1814

1310

055

023

033

040

000

000

000

000

181

140

180

140

ALK,CURB & GUTTER

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

PMS OVERLAY,SEAL & COVER,SIDEW

SLIDE REPAIR

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

06/05/07

07/03/06

11/13/06

10/02/06

07/16/07

08/04/06

12/11/06

10/31/06

10/02/07

08/14/07

11/13/07

01/25/08

04/16/08

02/11/08

    526,539

    197,425

  3,786,901

 14,993,330

     611,688

     356,493

   3,863,161

  15,455,555

          0

-    22,189

          0

     85,068

           0

   4,316,850

  16,654,747

35

25

120

180

0

0

0

1

      67,338

      35,649

     347,685

   1,854,667

           0

     347,685

   1,853,395

      71,345

     217,223

     280,808

   1,351,229

     603,674

     307,866

   3,921,680

  15,855,407

District 3 - Great Falls

10507

02606

04B06

05606

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

    611,688

    334,304

  3,863,161

 15,540,624

     35

     25

    120

    181

99

86

91

95

106

609

81

73

106

100

96

99

11.8

70.6

7.2

8.5

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 1.908
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,900,656

   9,707,085$

-     15,445$

   9,691,640$

   9,695,610$   2,050,708

     983,961

21% 20.9 %

388 AAFEDT, RANDY       
    560

     13

    573

34%40%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     429,242$

   1,070,373$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TETON               

GLACIER             

GLACIER             

GLACIER             

Days

Days

P

P

P

P

00003

00058

00001

00001

40.63

30.3

204.3

246.01

41.68

30.3

208.96

254.81

1.05

0

4.66

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.694

0

7.516

14.194

MI

MI

MI

MI

KM

KM

KM

KM

3.078

MI

KM

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

406 454-5900

406 444-6225

406 454-5900

406 444-6225

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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ER 409-1(6)32

NH-STPU-HSIP 1-6(52)381

NH 10-2(30)43

STPP 66-2(7)16

MTS 409 SLIDE-S OF WHITLASH

US-2 - HAVRE

FORT BENTON - LOMA

HAYS - FT BELKNAP

5234

4321

4817

5570

006

052

030

007

000

000

000

000

151

140

181

181

 PLACE,SEED & DRAINAGE

COVER,DRAIN,SEEDING,SIGNING

VER,GUARDRAIL

COVER & PAVEMENT MARKINGS

GRADE,GRAVEL,TOPSOIL SALAVGE &

GRADE,GRAVEL,PMBS,PCCP,SEAL &

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS,GUARDRAIL,SEAL &

11/24/03

03/05/07

11/14/05

02/04/08

04/26/04

04/09/07

01/27/06

06/12/04

10/25/06

09/14/04

08/10/07

    124,605

 26,111,453

  1,705,855

  3,454,043

     138,914

  28,807,619

   1,598,205

   3,943,061

     18,400

          0

          0

          0

     203,864

           0

   1,722,099

           0

30

300

60

65

0

0

0

0

      16,670

   1,996,057

     207,767

     512,598

      47,832

           0

     103,314

           0

      43,587

     935,130

      74,197

      16,400

     181,992

  19,141,875

   1,710,668

      41,666

District 3 - Great Falls

01B03

02207

04305

06406

CENTURY COMPANIES, INC.       

NELCON INC                    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    157,314

 28,807,619

  1,598,205

  3,943,061

     30

    300

     60

     65

89

66

99

1

91

47

72

3

57

97

18

23.9

4.9

4.3

39.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,977,656

  19,675,209$

      62,879$

  19,738,089$

  21,328,090$  20,084,953

   2,238,001

94% 9.2 %

386 BECKEDAHL MARK      
    325

      1

    326

98%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,849,260$

   2,236,729$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LIBERTY             

HILL                

CHOUTEAU            

BLAINE              

Days

Days

S

P

P

P

00409

00001

00010

00066

31.7

381.399

43.39

15.738

383.665

52.224

50.029

2.266

8.834

34.291

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.655

14.248

55.308

MI

MI

MI

MI

KM

KM

KM

KM

21.71

MI

KM

GIARD-JASON (U2988)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

406 454-5899

406 444-9128

406 454-5900

406 454-5900

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-4(32)292

HSIP 232-1(6)4

NH-STPU-CM-MT-STPE15-4(108)191

CM 5899(22)

DEVON - E & W

2002 - CURVE - NORTH OF HAVRE

SOUTH HELENA INTERCHANGE

SIGNAL UPGRADE - HELENA

5763

5302

5587

4921

032

006

108

022

000

000

000

000

181

310

110

410

EMENT MARKING

 & COVER

RAVEL SURFACE,PMS,STRUCTURE

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL,PL MIX SURF.,SEAL

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE

11/14/05

03/10/08

07/03/06

09/10/07

01/08/06

08/14/06

04/16/08

08/02/06

04/11/07

  1,103,540

    633,008

 10,850,338

  1,977,682

   1,198,486

     722,841

   9,973,924

   1,480,411

          0

          0

     81,308

          0

   1,246,205

           0

  10,556,859

           0

40

40

220

120

0

0

6

0

     167,788

      81,139

     997,392

     248,821

      70,681

           0

   1,055,285

           0

      70,681

       6,793

   1,017,325

      37,817

   1,125,170

       7,228

  10,027,614

     294,629

District 3 - Great Falls

06B05

12208

01606

01807

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION INC        

  1,198,486

    722,841

 10,055,232

  1,480,411

     40

     40

    226

    120

90

1

95

20

100

8

96

15

88

35

92

7

6.3

94

10.1

12.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 53.898
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  33,132,504

  36,409,126$

      18,400$

  36,427,526$

  36,645,689$  22,208,599

   2,982,019

61% 5.2 %

384 BERG, GARY          

TIED

    535

      0

    535

25%41%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,146,788$

   2,811,621$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

HILL                

JEFFERSON,LEWIS&

LEWIS & CLARK      

Days

Days

P

S

I

00001

00232

00015

291.748

4.2

190.5

299.755

4.7

190.5

8.007

.5

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.915

.806

0

MI

MI

MI

MI

KM

KM

KM

KM

86.932

MI

KM

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

406 454-5900

406 444-6229

406 444-9457

406 444-6217

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 108-1(2)0

NH 8-2(70)44

UPP 5819(2)

NH 8-2(72)44

STPHS 5809(19)

PROSPECT-FEE TO MONTANA AVE.-H

MONTANA-BUTTE TO 11TH-HELENA

FEE - 11TH TO PROSPECT

11TH AVENUE - HELENA

SAFETY IMPROVEMENT - NORTH OF

5948

5950

6272

5949

4440

002

070

002

072

019

000

000

000

000

000

180

180

180

183

310

ER,CRUSHED BASE COURSE,CURB &

MILL,FILL,SEAL & COVER

MILL,FILL,PMS OVERLAY,PMSC

MILL,FILL,SEAL & COVER

SEAL & COVER

PLANT MIX BIT.SURF.,SEAL & COV

09/10/07

09/10/07

09/10/07

09/10/07

12/13/04

04/16/08

04/16/08

04/16/08

04/16/08

02/24/05

01/26/07

    648,424

    230,910

     32,924

     95,842

  1,519,358

     617,901

     218,082

      29,046

     103,209

   1,616,872

          0

          0

          0

          0

     94,123

           0

           0

           0

           0

120

120

120

120

75

0

0

0

0

-3

     104,018

      36,768

       4,909

      17,405

     194,025

           0

           0

           0

           0

       6,103

       5,015

       4,916

       6,488

     321,163

      10,780

       3,430

         490

       1,470

   1,806,395

District 3 - Great Falls

01807

01807

01807

01807

05904

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HELENA SAND & GRAVEL INC      

    617,901

    218,082

     29,046

    103,209

  1,710,995

    120

    120

    120

    120

     72

2

2

2

1

112

6

14

100

37

166

7

7

7

7

101

56.6

146.2

1003.

441.4

17.8

5

Contract Totals for :

Proj. Count:
   2,985,782

  2,448,649

           0

   2,448,649

   2,448,649     310,799

     411,921

13 19.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

% %

TIED

TIED

TIED

TIED

    120

      0

    120

7 %15 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      60,339

$

$

     411,921$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

U

P

U

00108

00008

05819

00008

05809

.192

43.863

0

44.083

1.7

.907

44.083

.09

45.001

2.8

.715

.22

.09

.918

1.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.153

.355

.145

1.481

1.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

DALSOGLIO-MICHAEL (U1921)

406 444-6229

406 444-6229

406 444-6229

406 444-6229

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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SFCU 5809(24)

SFCU 5809(26)

SFCU 5809(25)

MONTANA AVE. - CEDAR TO CUSTER

TARA COURT IMPROVEMENTS - HELE

MONTANA AVE. - LYNDALE TO CEDA

5954

4715

5955

024

026

025

000

001

000

181

310

181

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

ROADWAY & SAFETY IMPROVEMENTS

02/04/08

02/04/08

02/04/08

04/14/08

04/14/08

04/14/08

    256,535

     30,720

    336,139

     196,293

      31,505

     250,680

          0

          0

          0

           0

           0

           0

35

35

35

0

0

0

      21,253

       3,527

      28,208

           0

           0

           0

           0

           0

           0

       2,010

         239

       2,536

District 3 - Great Falls

07108

07108

07108

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    196,293

     31,505

    250,680

     35

     35

     35

1

1

1

0

0

0

29

29

29

3

Contract Totals for :

Proj. Count:
     623,394

    478,478

           0

     478,478

     478,478       4,785

      52,988

1 0

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 4.408
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,978,872

07108

  14,517,923$

     175,431$

  14,693,354$

  15,100,858$  12,149,593

   1,656,326

80

%

% 11.5 %

%

387 CARLSON, JACK       

TIED

TIED

TIED

     35

      0

     35

29 %0 %

    450

      3

    453

66%82%

$

$

$

$

$

$

$

$

$

           0

$

$

      52,988$

$

$

$

$

$

$

$

$

$

$

$

   1,398,827$

   1,714,219$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

U

U

U

05809

05809

05809

.61

1.237

0

1.28

1.322

.61

.67

.085

.61

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.081

.137

.984

MI

MI

MI

KM

KM

KM

7.11

MI

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6229

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-8(62)380

STPE 51(42)

NH 1-4(33)278

STPP 67-1(5)0

IM 15-6(37)323

SUNBURST - SOUTH

OILFIELD AVE. PATH - SHELBY

SHELBY-EAST

SHELBY - NORTH

BRADY - N & S (NB)

5760

5970

5765

5770

5484

062

042

033

005

037

000

000

000

000

000

183

620

180

180

181

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,C&G,SIGNING

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,SIDEWALK,SIGNING

LL

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

OVERLAY,SEAL & COVER,MILL & FI

04/09/07

04/09/07

04/09/07

04/09/07

02/05/07

05/17/07

05/17/07

05/17/07

05/17/07

06/21/07

10/03/07

10/03/07

10/03/07

10/03/07

09/22/07

04/03/08

04/03/08

04/03/08

04/03/08

    711,683

    163,943

    820,250

    372,804

  1,470,160

     817,811

     148,440

     944,424

     439,941

   1,350,141

          0

          0

          0

          0

          0

           0

           0

     488,422

   1,496,680

90

90

90

90

45

0

0

0

0

0

      72,612

     164,416

      84,002

      35,195

     108,011

           0

           0

      67,158

     165,485

      27,922

           0

     119,717

      55,240

     118,407

     781,763

      86,066

   1,047,653

     450,227

   1,271,458

District 3 - Great Falls

07107

07107

07107

07107

09107

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    817,811

    148,440

    944,424

    439,941

  1,350,141

     90

     90

     90

     90

     45

96

58

111

92

85

38

0

143

82

72

96

96

96

96

96

3.6

11.4

12.3

9.3

4

Contract Totals for :

Proj. Count:
   2,068,680

  2,350,616

           0

   2,350,616

   2,399,097   2,365,709

     356,225

99 8.6

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07107

% %

TIED

TIED

TIED

TIED

TIED

     90

      0

     90

96 %52 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     202,879

$

$

     388,188$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

TOOLE               

TOOLE               

TOOLE               

PONDERA,TETON    

Days

I

P

P

P

00015

00067

00001

00067

380.3

0

278.091

.455

389.5

1

280

1.755

9.2

1

1.909

1.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.839

1.613

3.079

2.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE (U3065)

WOSOBA-LEROY (U0342)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 454-5900

406 444-6156

406 444-6229

406 444-6229

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPS 365-1(8)14

BH 3-4(22)102

STPP 21-1(19)4

23 KM EAST OF BRADY - EAST

TWO MEDICINE RIVER BRIDGE - SC

CONRAD - NORTHEAST

5773

4046

5769

008

022

019

000

001

000

181

160

181

LL

,SEAL & COVER

OVERLAY,SEAL & COVER,MILL & FI

SCOUR PROTECTION

COLD MILLING,PLANT MIX OVERLAY

02/05/07

02/04/08

02/06/06

06/21/07

06/15/06

09/22/07

09/21/06

08/02/07

    464,127

    354,105

    456,822

     427,099

     269,109

     555,556

          0

          0

          0

           0

           0

     558,391

45

20

30

0

0

0

      37,957

      36,249

      50,000

           0

           0

      47,715

      40,703

       5,178

      46,725

     387,132

           0

     556,558

District 3 - Great Falls

09107

09108

13106

RIVERSIDE CONTRACTING INC     

SANDRY CONSTRUCTION CO INC    

RIVERSIDE CONTRACTING INC     

    427,099

    269,109

    555,556

     45

     20

     30

91

0

100

107

14

98

96

97

10.5

8.4

2

Contract Totals for :

Proj. Count:
   1,934,287

  1,777,240

           0

   1,777,240

   1,923,779   1,658,590

     145,968

86 9.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 18.111
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,813,894

09107

   4,952,521$

           0$

   4,952,521$

   5,150,376$   4,580,857

     588,442

89

%

% 9 %

%

383 KLETTE, MIKE        

TIED

     45

      0

     45

96 %78 %

    185

      0

    185

85%61%

$

$

$

$

$

$

$

$

$

     159,110

$

$

     203,442$

$

$

$

$

$

$

$

$

$

$

$

     413,892$

     675,594$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PONDERA,TETON    

GLACIER             

PONDERA             

Days

Days

S

P

P

00365

00003

00021

14.306

101.8

3.746

17.306

102.073

5.175

3

.273

1.429

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.839

.44

2.305

MI

MI

MI

KM

KM

KM

29.212

MI

KM

MCOMBER-CHRISTIE (U3065)

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

406 454-5900

406 444-6265

406 444-6225

E

E

E

MI

MI

KM

KM

MI

MI

MI
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CM 5299(71)

HSIP 60-2(75)29

IM 15-4(118)229

IM 315-5(14)0

IM 15-5(101)270

NH 101-1(2)0

SIDEWALKS - FOX FARM / PARK GA

SF069-SIGNING-KINGS HILL N

AUGUSTA INTCH-HARDY CREEK

GREAT FALLS URBAN

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

4568

6083

6010

5947

4041

5567

071

075

118

014

101

002

000

000

000

000

000

000

620

411

183

181

170

181

SE,ELEC,SIGNING & STRIPING

VER

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

SEAL & COVER & STRIPING

COLD MILLING,PMBS,PM SEAL COUR

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

04/09/07

12/17/07

07/03/06

06/05/07

11/13/06

05/08/06

05/10/07

07/26/06

07/16/07

03/12/07

06/06/06

08/03/07

09/23/06

10/11/07

09/24/07

09/06/07

05/13/08

05/13/08

    285,083

    214,622

    742,384

    927,576

 11,659,221

  1,270,120

     341,716

     155,416

     812,302

     919,250

  11,229,608

   1,303,504

          0

          0

          0

          0

     23,802

     58,533

     447,593

           0

           0

           0

  12,844,621

   1,394,227

0

45

25

45

0

75

0

0

0

0

0

12

      45,473

      23,312

      64,985

      96,857

     898,369

     117,315

      53,711

           0

           0

           0

     996,381

     153,366

      48,614

      22,304

      26,659

      71,257

     691,185

     117,095

     398,905

       1,554

     802,727

     867,528

  10,467,812

   1,315,911

District 3 - Great Falls

01207

03C07

06606

07507

10406

12406

UNITED MATERIALS OF GREAT FALL

WESTERN TRAFFIC CONTROL INC   

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

    341,716

    155,416

    812,302

    919,250

 11,253,410

  1,362,038

      0

     45

     25

     45

      0

     87

89

1

99

94

81

94

91

96

41

74

69

76

80

98

100

12.2

1435.

3.3

8.2

6.6

8.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE,LEWIS &C

CASCADE             

CASCADE             

CASCADE             

Days

P

I

I

U

00060

00315

00015

05203

28.7

0

270.467

.491

53.4

1.311

282.199

2.431

24.7

1.311

11.732

1.94

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

39.839

2.115

18.923

3.129

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

PRINZING-STEPHEN (U1814)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-9200

406 444-6217

406 454-5899

406 454-5900

406 444-6229

406 454-5900

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 102-1(2)8

CM 5299(60)

NH-STPE 5205(18)

57TH-2ND AVE N/10TH AVE S-GTF

SIDEWALKS - GREAT FALLS

NORTHEAST BYPASS - GREAT FALLS

5569

4920

4042

002

060

018

000

000

000

181

620

130

GNING LIGHTING,TRAFFIC SIGNALS

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

05/08/06

05/08/06

05/27/04

06/06/06

06/06/06

07/06/04

09/24/07

09/24/07

05/11/07

05/13/08

05/13/08

    398,881

    510,781

  6,938,185

     387,610

     591,631

   6,656,255

          0

-     2,420

    274,292

           0

     617,134

   6,986,809

75

75

0

0

0

41

      34,828

      53,247

     798,751

           0

      97,334

     762,227

      22,700

      86,864

     590,678

     355,518

     622,301

   6,924,339

District 3 - Great Falls

12406

12406

15304

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

    387,610

    589,211

  6,930,546

     75

     75

     41

92

101

99

65

89

77

116

116

6.4

14

8.5

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,398,971   2,293,730

     205,390

96 9.9

TBD

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 42.688
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,946,853

12406

  22,397,292$

     354,207$

  22,751,499$

  24,564,962$  21,756,595

   2,133,137

89

%

% 7.7 %

%

381 VOSEN, ROBERT       

TIED

TIED

     75

     12

     87

100 %79 %

    190

     53

    243

115%73%

$

$

$

$

$

$

$

$

$

     226,659

$

$

     285,528$

$

$

$

$

$

$

$

$

$

$

$

   1,677,356$

   2,283,001$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

U

05205

05205

7.537

5.42

8.492

7.47

.955

2.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.54

3.306

MI

MI

MI

KM

KM

KM

68.852

MI

KM

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

MALONE-KEVIN (U0723)

406 454-5900

406 444-6250

406 444-9369

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 9-2(10)47

STPP 9-1(9)21

STPP 9-1(12)32

BR 9025(34)

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4235

4048

4048

2795

010

009

012

034

000

000

001

000

221

140

140

221

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

NG,ELECTRICAL,STRUCTURES

TRUCTURE,GRADING,GRAVEL SURFAC

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

GRADE,GRAVEL,PMS OVERLAY,SIGNI

CONCRETE,PRE-STRESSED GIRDER S

02/07/05

10/02/06

03/10/08

04/29/04

04/05/05

11/15/06

04/10/08

07/16/04

06/14/06

10/13/06

04/11/07

  1,517,387

 11,317,791

  7,821,069

  4,081,869

   1,384,237

   9,634,148

   6,358,075

   3,362,748

-    29,314

     20,249

          0

     53,159

           0

  10,782,786

           0

   3,475,656

100

180

160

210

-2

0

0

26

     166,108

     770,732

     713,583

     504,412

           0

     926,000

           0

     625,000

     264,926

     971,228

      96,014

     654,984

   1,312,545

   9,253,252

      71,878

   3,432,656

District 3 - Great Falls

05105

05506

09208

09404

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

JIM GILMAN EXCAVATING INC     

MORGEN & OSWOOD CONST. CO.,INC

  1,354,923

  9,654,397

  6,358,075

  3,415,907

     98

    180

    160

    236

95

86

1

99

159

105

13

105

99

73

8

100

20.2

10.5

133.6

19.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 17.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,738,116

  20,739,208$

      44,094$

  20,783,302$

  22,000,754$  14,070,331

   2,154,835

64% 14.1 %

385 WOODHOUSE, HAROLD   
    650

     24

    674

71%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,987,152$

   2,430,691$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

TETON               

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

X

00009

00009

25013

20.9

31.7

.3

31.7

38.54

.3

10.8

6.84

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

11.032

0

MI

MI

MI

MI

KM

KM

KM

KM

28.451

MI

KM

MCCRAY-KEVIN (U5800)

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

MCCRAY-KEVIN (U5800)

406 444-6265

406 444-7634

406 444-7634

406 444-6265

E

E

E

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

46

District Totals:

Proj. Count: District Total  Length:
152.113

 130,488,551

 128,398,364$

     639,566$

 129,037,931$

 134,486,339$  96,901,636

  12,736,721

72% 9.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,895

     94

  2,989

62%

Time
Used

67%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,902,517$

  13,222,228$

Engineer

Estimate

Cont.

Pymts.

Days

245.345

MI

KM
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BR 253-1(11)4

BR-STPE 9009(11)

BR 2-1(34)2

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4536

4174

3989

011

011

034

000

000

000

221

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

ING,ELECTRICAL

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

12/07/06

02/06/06

02/06/06

02/01/07

03/10/06

03/10/06

  2,412,101

  2,575,492

  4,780,211

   2,738,266

   2,303,281

   4,638,061

          0

          0

          0

   3,399,086

   2,311,506

   5,002,881

130

0

0

0

0

0

     273,827

     222,799

     464,086

     273,827

     257,799

     498,436

     240,138

     269,995

     429,492

   2,710,490

   2,271,004

   4,472,551

District 4 - Glendive

08B06

20106

20106

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

  2,738,266

  2,303,281

  4,638,061

    130

      0

      0

80

98

89

88

105

86

81 8.9

11.9

9.6

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,314,387   6,743,555

     686,885

92 10.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,713,473$   9,454,045

     960,712

88

%

% 9.9 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %92 %

    130

      0

    130

81%91%

$

$

$

$

$

$

$

$

$

     699,487

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     939,625$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PRAIRIE             

CUSTER              

CUSTER              

Days

Days

S

X

P

00253

09054

00002

5.03

.1

2.72

5.03

.1

2.72

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

ROBERTS-DEVIN (U7485)

406 444-7611

406 444-6156

406 444-7611

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 251-1(4)18

NH 1-9(39)555

SFCS 251-2(5)32

BR 248-6(6)24

STPS 248-2(5)12

SFCS 248-6(7)27

KIRN COULEE - 37 KM NE OF POPL

NASHUA - EAST & WEST

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

EAST OF GLENTANA - EAST

PEERLESS - EAST

4880

2144

4354

4879

5520

5800

004

039

005

006

005

007

000

000

000

000

000

000

222

150

181

220

181

181

GRAVEL,PMBS,SEAL & COVER,BRIDG

L & COVER

LVERTS

RIDGE RAIL

RIDGE RAIL

GRADE,GS,PMS & APPROACHES

PAVEMENT PULVERIZATION,GADING,

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/04/08

08/18/05

02/07/05

04/03/07

03/06/06

03/06/06

10/31/05

06/29/05

05/11/07

05/16/06

05/16/06

12/14/07

09/07/05

06/22/07

06/22/07

01/24/06

02/19/08

02/19/08

    738,819

 13,064,677

    785,290

    961,567

  2,820,607

  1,234,946

     562,035

  14,144,681

     770,525

     694,758

   2,791,899

   1,243,415

          0

-     6,340

          0

          0

          0

          0

           0

  14,361,919

           0

           0

           0

           0

75

180

45

75

75

75

0

0

0

0

0

0

      94,633

   1,414,468

      61,642

     115,583

     279,190

     124,342

           0

     861,584

           0

           0

           0

           0

      12,072

     987,852

      33,760

     101,796

     138,726

      54,652

       5,620

  14,094,282

     725,686

     726,504

   2,672,331

   1,223,756

District 4 - Glendive

01108

01305

06204

07307

12206

12206

APOLLO INC                    

S K CONSTRUCTION, INC.        

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    562,035

 14,138,341

    770,525

    694,758

  2,791,899

  1,243,415

     75

    180

     45

     75

     75

     75

1

98

94

105

96

98

13

115

55

88

50

44

100

91

99

125

125

214.8

7

4.7

14

5.2

4.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

ROOSEVELT           

VALLEY              

DANIELS,ROOSEVEL

DANIELS             

DANIELS,VALLEY     

DANIELS,VALLEY     

Days

S

P

S

00251

00001

00248

17.8

554.66

27.49

17.8

564.86

36.53

0

10.2

9.04

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

16.452

14.581

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-6230

406 345-8214

406 444-7606

406 345-8214

406 444-6230

406 444-6230

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 37-3(12)96

STPS 253-1(17)17

HSIP 94-4(68)152

EPSIE - EAST

17 MILES NW OF TERRY - NW

2000 - FENCING - MILES CITY -

4056

6530

4712

012

017

068

000

000

000

140

310

310

EAL & COVER

GRADE,GRAVEL,CTB,PMS OVERLAY,S

FENCING ALONG RT 253

FENCING

02/04/08

10/05/07

11/13/06

03/19/08

03/27/08

04/19/07

08/14/07

 10,814,137

    181,378

  1,788,893

  10,729,214

     169,773

   2,697,940

          0

          0

     34,164

           0

     197,000

   2,691,349

180

45

150

0

0

2

   1,024,354

      28,586

     404,692

           0

      34,000

     174,930

     171,975

      29,700

     189,618

   1,447,287

     172,905

   2,863,551

District 4 - Glendive

03108

05907

07406

WICKENS CONSTRUCTION INC      

CROOKED FORK FENCING          

CROOKED FORK FENCING          

 10,729,214

    169,773

  2,732,104

    180

     45

    152

13

88

106

17

87

108

8

58

63

11.9

17.2

6.6

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 19.24
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,605,906

12206

  20,207,313$

-      6,340$

  20,200,973$

  20,424,551$  19,448,179

   2,089,858

95

%

% 6.8 %

%

409 BUTZLAFF, MIKE      

     75

      0

     75

125 %48 %

    450

      0

    450

86%86%

$

$

$

$

$

$

$

$

$

     193,378

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

   1,328,858$

   1,536,974$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

POWDER RIVER       

PRAIRIE             

CUSTER,PRAIRIE     

Days

Days

P

S

00037

00253

95.8

16.88

103.6

22.88

7.8

6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.581

9.677

MI

MI

MI

KM

KM

KM

31.033

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-6230

406 345-8214

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 18-1(13)2

STPP 18-1(9)18

HSIP 484-1(12)8

IM 94-4(71)130

NW OF MILES CITY - NW

ANGELA - N & S

OTTER CREEK ROAD - FENCING

MILES CITY - E & W (WB)

5741

2461

5162

5916

013

009

012

071

000

003

001

000

180

140

310

180

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

ENT

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

NEW FENCE,CATTLE GUARD REMOVAL

MILL,FILL,PMS,CULVERT REPLACEM

02/06/06

02/06/06

08/06/07

04/09/07

07/05/06

03/24/06

09/26/07

07/30/07

  1,911,855

 10,281,344

    298,800

  4,100,781

   1,680,945

  10,357,140

     372,055

   3,653,764

     34,131

          0

          0

          0

   1,846,847

  11,095,599

           0

60

200

90

70

15

0

0

0

     134,476

     828,571

      62,644

     405,249

     184,685

   1,053,288

           0

     161,370

   1,081,971

      64,651

     243,235

   1,823,286

   9,976,882

     299,908

   3,524,211

District 4 - Glendive

19106

25106

03707

08207

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

MENARD CONSTRUCTION INC       

RIVERSIDE CONTRACTING INC     

  1,715,076

 10,357,140

    372,055

  3,653,764

     75

    200

     90

     70

99

90

81

96

87

103

103

60

124

120

56

121

8.9

10.8

21.6

6.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,977,607

  25,635,012$

      68,295$

  25,703,307$

  26,560,009$  16,283,911

   2,420,679

61% 10 %

407 MARTIN, DOUGLAS     

TIED

    635

     17

    652

72%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,634,634$

   2,471,257$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PHILLIPS, JERRY     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CUSTER              

CUSTER,ROSEBUD 

POWDER RIVER       

CUSTER              

Days

Days

P

S

I

00018

00484

00094

2.15

7.7

129.5

13.05

18.7

141.5

10.9

11

12

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.581

17.742

19.355

MI

MI

MI

MI

KM

KM

KM

KM

39.839

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

GUTOWSKY-JERRY (U3288)

GILBERT-KEVIN (U2995)

406 444-6230

406 345-8214

406 444-6232

406 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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IM 94-4(73)142

STPP 18-2(14)31

NH 1-8(26)454 F

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

DODSON - EAST

6159

2461

1516

073

014

026

000

002

000

141

140

140

ENT

US SURFACING & DRAINAGE

,GUARDRAIL,SEED,SIGN,STRIPING,

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

GRADE,GRAVEL,PMBS,SEAL & COVER

04/09/07

05/27/04

05/07/07

07/30/07

07/19/04

06/18/07

08/17/06

    820,940

  7,996,830

 18,773,920

     611,022

   8,725,915

  17,323,597

          0

     83,078

          0

           0

   9,004,829

  19,417,511

70

200

200

0

1

0

      67,759

     698,073

   1,535,570

           0

     698,073

   1,701,826

      55,982

     673,508

   1,114,687

     542,887

   8,820,003

  14,587,654

District 4 - Glendive

08207

10504

02B06

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

S K CONSTRUCTION INC          

    611,022

  8,808,993

 17,323,597

     70

    201

    200

89

98

75

83

96

65

121

100

58

10.3

7.6

7.6

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   4,264,786   4,067,098

     473,008

95 7.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,217,351

08207

  13,362,756$

      83,078$

  13,445,834$

  13,641,670$  13,187,009

   1,233,725

97

%

% 7.9 %

%

405 PHILLIPS, JERRY     

TIED

     70

      0

     70

121 %63 %

    360

      1

    361

93%84%

$

$

$

$

$

$

$

$

$

     299,217

$

$

     473,008$

$

$

$

$

$

$

$

$

$

$

$

   1,037,376$

   1,233,725$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PHILLIPS, JERRY     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

ROSEBUD,GARFIELD

PHILLIPS            

Days

Days

I

P

00094

00001

141.7

454.15

141.7

458.61

0

4.46

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

7.194

MI

MI

MI

KM

KM

KM

37.097

MI

KM

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

406 444-6230

406 444-7606

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 57-6(11)280

STPP 51-1(3)0

STPS 253-1(9)23

STPP 57-7(19)326

IM 94-6(49)191

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

DAWSON CO LINE - NE

5155

5516

2824

5158

5494

011

003

009

019

049

000

000

000

000

000

181

181

140

180

180

VER

VER

.SURFACING

DRAIL,TRAFFIC SIGNALS & STRIPI

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

11/14/05

11/14/05

03/07/05

04/07/05

04/07/05

05/01/06

05/01/06

04/27/05

06/06/05

06/06/05

09/07/07

09/07/07

11/14/07

04/16/07

04/16/07

  2,958,085

  1,337,510

  8,598,632

  1,547,254

  6,332,629

   2,865,072

   1,304,066

   9,715,157

   1,309,794

   5,209,271

          0

          0

    464,929

-    11,699

      7,439

           0

           0

  10,451,766

   5,397,297

90

90

200

150

150

0

0

8

0

10

     229,206

     104,325

     777,213

     104,784

     416,742

           0

           0

     777,213

     319,246

     218,972

      72,507

     858,931

     156,757

     236,890

   2,723,312

   1,275,489

  10,378,464

   1,284,948

   5,383,635

District 4 - Glendive

03C05

03C05

05205

06305

06305

PRINCE INC                    

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

  2,865,072

  1,304,066

 10,180,086

  1,298,095

  5,216,710

     90

     90

    208

    150

    160

95

98

99

98

100

96

70

111

150

74

139

139

101

123

115

8

5.7

8.3

12.2

4.4

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,998,801

     333,531

96 7.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

TIED

     90

      0

     90

139 %87 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     291,479

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

PRAIRIE             

DAWSON              

DAWSON              

Days

S

P

I

00253

00057

00094

23

325.99

191.252

36.6

329.33

210

13.6

3.34

18.748

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

30.239

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

406 345-8214

406 345-8214

406 444-7606

406 345-8214

406 444-7606

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING



15-MAY-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 48 of 64

STPP-STPHS 57-7(20)327

STPP 98-1(4)0

NH 20-1(12)1

STPS 323-1(26)22

MT 323-1(28)25

2002 - SIGNALS - E OF GLENDIVE

BUSINESS LOOP - GLENDIVE

GLENDIVE - NORTHEAST

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

5387

5159

5496

5919

4138

020

004

012

026

028

000

000

000

000

007

410

180

180

180

140

DRAIL & STRIPING

GUARDRAIL & STRIPING

IL,SEEDING,SIGNING & STRIPING

STRIPING

STRIPING

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

04/07/05

04/07/05

06/05/07

06/05/07

06/05/07

06/06/05

06/06/05

08/24/07

04/16/07

04/16/07

     88,335

    584,839

  5,039,659

    603,882

  4,278,659

      78,678

     477,494

   3,566,856

     577,832

   3,772,222

          0

-     7,421

          0

          0

          0

      95,994

           0

           0

           0

           0

150

150

90

75

75

0

0

0

0

0

       6,294

      38,200

     316,479

      51,235

     334,736

      14,265

           0

           0

           0

           0

       8,950

      32,282

     156,360

       3,054

      53,026

      74,135

     427,461

   2,039,545

     125,596

   1,327,681

District 4 - Glendive

06305

06305

08507

12507

12507

PRINCE, INC                   

PRINCE, INC                   

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

     78,678

    470,073

  3,566,856

    577,832

  3,772,222

    150

    150

     90

     75

     75

77

90

57

22

35

63

85

49

6

16

123

123

98

96

96

12.1

7.6

7.7

2.4

4

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   4,882,541

  7,075,237

  4,350,054

-     11,681

           0

   7,063,556

   4,350,054

   7,280,579

   4,350,054

   7,170,179

   1,453,277

     566,020

     385,971

98

33

6.1

3.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

12507

%

%

%

%

TIED

TIED

TIED

TIED

    150

     75

     10

      0

    160

     75

115

96

%

%

91

15

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     434,879

      56,080

$

$

$

$

     476,495

     385,971

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

CARTER              

CARTER              

Days

P

P

P

S

S

00057

00098

00020

00323

00323

326.665

0

.609

21.62

24.83

326.665

1.84

18.6

24.83

34.83

0

1.84

17.991

3.21

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

2.968

29.018

5.177

16.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 444-9252

406 345-8214

406 345-8228

406 444-6905

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 20-2(23)29

STPS 261-2(5)26

SOUTH OF SIDNEY - SOUTHWEST

RICHLAND COUNTY LINE - NORTH

5527

4482

023

005

000

000

180

140

NMENT

LEVELING,OVERLAY,SEAL & COVER

GRADE,GRAVEL PLANTMIX,NEW ALIG

02/06/06

04/09/07

03/23/06

08/06/07

06/04/07

  4,641,902

  4,710,809

   3,811,295

   4,525,860

     34,933

          0

           0

           0

80

150

0

0

     304,904

     501,963

           0

           0

     240,254

     390,770

   3,941,684

   2,546,727

District 4 - Glendive

11106

11307

NORTHERN IMPROVEMENT CO - FARG

MARTIN CONSTRUCTION INC - ND  

  3,846,228

  4,525,860

     80

    150

103

56

79

78

85

81

6.1

15.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

10

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

68.729

20.81

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  31,369,484

   9,352,711

  28,876,442

   8,337,155

$

$

     453,248

      34,933

$

$

  29,329,690

   8,372,088

$

$

  29,818,393

   8,337,155

$

$

  25,040,266

   6,488,411

   2,379,214

     806,867

84

78

%

%

7.2

9.7

%

%

411

401

SLASKA, JIM         

SNYDER, AARON       

    605

    230

     18

      0

    623

    230

109

82

%

%

79

78

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,797,729

     631,024

$

$

   2,289,689

     806,867

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

411

401

408

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SNYDER, AARON       

VACANT              

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

345-8240

787-5701

233-3612

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jslaska@mt.gov

rarthur@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

RICHLAND            

RICHLAND,WIBAUX 

Days

Days

Days

P 00020

28.89

49.7

20.81

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

33.565

MI

MI

KM

KM

110.853

33.565

MI

MI

KM

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

406 345-8214

406 444-6230

E

MI

MI

MI

KM

KM

KM

MI

MI
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STPP 2-2(29)84

BAKER - EAST

4835 029 000

181

FACING,SEAL & COVER & GUARDRAI

COLD MILLING,PLANT MIX BIT.SUR

03/07/05

08/08/05

08/09/06

09/06/07

  1,721,130

   1,915,392

-     7,936

   1,974,560

60

0      191,539

     100,823

      90,152

   1,967,953

District 4 - Glendive

02205

PRINCE, INC                   

  1,907,456      60

100 89 100 4.6% % % %

$

$

$

$

$

$

$$

$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

408Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VACANT              
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3612
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

drude@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: FALLON              

Days

P 00002

84

95.5

11.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.548

MI

KMFRANK-JAMES (U2859) 406 345-8214

E

MI
KM

MI
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District 4 - Glendive

32

District Totals:

Proj. Count: District Total  Length:
172.439

 128,785,913

 125,337,275$

     625,278$

 125,962,553$

 130,887,322$ 106,457,428

  11,618,164

81% 8.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,670

     36

  2,706

87%

Time
Used

77%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,574,085$

  11,171,223$

Engineer

Estimate

Cont.

Pymts.

Days

278.129

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

SFCX 81015(2)

UPP 6906(5)

UPP 6905(4)

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

PARK CITY - LAUREL

MARYLAND LN - WA TO 8TH AVE N

8TH AVE - W 12TH TO W 9TH

3641

5173

0920

4389

6277

6279

004

086

010

002

005

004

000

000

000

000

000

000

310

151

140

181

181

183

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

SEAL & COVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

09/06/02

08/06/07

10/03/05

03/10/08

03/10/08

03/10/08

11/08/02

12/12/05

05/19/03

03/21/08

10/06/04

    121,638

  7,266,236

 13,538,547

    457,291

     57,774

     22,682

     118,008

   6,224,396

  14,275,836

     508,671

      57,109

      21,155

-       910

          0

    791,931

          0

          0

          0

     136,740

           0

  15,630,073

           0

           0

           0

30

120

300

45

45

45

0

0

23

0

0

0

      11,801

     838,426

   1,713,100

      76,301

       9,615

       3,562

      54,696

           0

   1,998,732

           0

           0

           0

      53,544

      74,994

   2,105,095

           0

         584

         764

     131,743

      62,242

  15,124,797

       5,079

         627

         251

District 5 - Billings

01602

02707

02905

04108

04108

04108

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

G S T INC                     

G S T INC                     

G S T INC                     

    117,098

  6,224,396

 15,067,768

    508,671

     57,109

     21,155

     30

    120

    323

     45

     45

     45

96

1

97

1

1

1

98

9

105

0

6

21

40

6

81

40.6

120.5

13.9

93.1

304.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

STILLWATER          

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

Days

S

I

P

U

U

00532

00090

00078

06906

06905

10.1

354.026

37.2

1.47

.64

8.59

360

46

2.23

1

-1.51

5.974

8.8

.76

.36

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-2.435

9.635

14.194

1.226

.581

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

DAHLKE-RYAN (U4059)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

406 657-0232

406 444-6226

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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UPP 6907(3)

BR 532-1(13)14

NH 14-4(23)125

W 12TH ST - 5TH AVE N TO 8TH

BIG DITCH-9 KM WEST OF BILLING

RYEGATE - WEST

6278

4884

5974

003

013

023

000

000

000

181

222

181

SEAL & OVER,GUARDRAIL

REPLACE BRIDGE WITH CULVERT

COLD MILLING,OVERLAY

03/10/08

11/09/07

04/09/07

03/24/08

08/06/07

09/28/07

     30,294

    323,148

  1,228,095

      40,081

     259,988

   1,088,652

          0

          0

          0

           0

           0

           0

45

30

45

0

0

0

       6,748

      43,775

     120,743

           0

           0

           0

         465

      65,760

      67,292

         313

     118,203

     982,966

District 5 - Billings

04108

01B07

03307

G S T INC                     

STILLWATER EXCAVATING         

RIVERSIDE CONTRACTING INC     

     40,081

    259,988

  1,088,652

     45

     30

     45

1

45

90

7

150

56

97

104

148.6

55.6

6.8

4

Contract Totals for :

Proj. Count:
     568,041

    627,016

           0

     627,016

     627,016       6,270

      96,226

1 28.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 14.604
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,494,462

04108

  21,245,256$

     791,021$

  22,036,278$

  22,618,225$  15,325,052

   2,659,553

68

%

% 14.6 %

%

501 BERGEN, PERRY       

TIED

     45

      0

     45

0 %2 %

    495

     23

    518

54%75%

$

$

$

$

$

$

$

$

$

       1,813

$

$

      96,226$

$

$

$

$

$

$

$

$

$

$

$

   2,235,446$

   2,988,080$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER,YELLO

YELLOWSTONE       

GOLDEN VALLEY     

Days

Days

U

S

P

06907

00532

00014

0

13.78

124.9

.22

11.87

130.4

.22

-1.91

5.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.355

-3.081

8.871

MI

MI

MI

KM

KM

KM

23.556

MI

KM

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

406 657-0232

406 657-0229

406 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 0002(797)

NH 0002(754)

NH 53-2(8)46

STPP 14-4(21)146

2003 - D5 - SIGNING & DELINEAT

MAIN ST & 1ST AVE - ROUNDUP

MAIN STREET - LAVINA

LAVINA - EAST

5859

5180

3924

5185

797

754

008

021

000

000

000

000

411

181

140

181

IDEWALK

,PAVEMENT MARKINGS

SIGNING & DELINEATION

MILLING,PMS,ADA CORNERS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

12/17/07

11/13/06

12/18/06

12/12/05

03/26/08

04/23/07

04/09/07

09/05/06

04/09/08

11/08/07

02/20/08

07/30/07

04/16/08

     14,866

    781,351

  1,331,190

  1,749,696

      13,620

     645,680

   1,127,909

   1,581,198

          0

          0

          0

-    56,387

           0

     645,680

   1,310,000

   1,616,843

25

90

90

45

0

0

0

0

       1,362

      77,482

     169,186

     158,120

           0

     122,679

     320,950

     161,684

      11,610

     126,056

     335,760

     138,799

      12,724

     611,736

   1,180,353

   1,573,141

District 5 - Billings

04C07

05B06

05C06

12C05

OMO CONSTRUCTION INC          

J T L GROUP INC - BILLINGS    

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

     13,620

    645,680

  1,127,909

  1,524,811

     25

     90

     90

     45

93

95

90

97

852

103

105

86

20

46

111

129

91.2

20.6

28.4

8.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 3.92
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,428,346

   4,717,047$

-     56,387$

   4,660,660$

   4,934,783$   4,479,123

     570,668

91% 16.6 %

502 DYEKMAN JEFF        
    325

      0

    325

86%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     745,277$

     771,193$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN,CARBON 

MUSSELSHELL        

GOLDEN VALLEY     

GOLDEN VALLEY,MU

Days

Days

P 00053

45.66

45.99

.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.532

MI

MI

MI

MI

KM

KM

KM

KM

6.322

MI

KM

PETERSON-ROY (U1791)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 444-9252

406 657-0232

406 657-0232

406 657-0229

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-IM 0002(575)

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

HSIP 7104(2)

HSIP 57-3(41)86

D5/D4 - CULVERTS

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

2003-SIGNING-LEWISTOWN

SF069-DELINEATORS-E OF LEWISTO

4371

2013

4846

4728

5869

6065

575

027

023

030

002

041

000

000

000

000

000

000

141

111

180

141

411

411

CAL,SEWER,IRRIGATION,LANDSCAPI

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

SIGNING

DELINEATORS

10/20/06

04/29/04

03/06/06

11/15/04

05/07/07

05/07/07

03/21/07

06/14/04

09/27/06

06/16/05

08/17/07

08/17/07

10/17/07

10/08/07

05/11/06

09/11/07

09/11/07

05/13/08

05/13/08

  1,960,375

  2,153,988

  1,708,460

    419,804

     33,651

     39,122

   2,665,428

   2,001,308

   1,626,636

     469,286

      24,009

      23,005

          0

    195,154

          0

    113,211

          0

          0

   3,300,251

   2,302,884

   1,850,665

     610,637

           0

      25,495

90

120

30

60

30

30

0

18

0

23

0

0

     399,814

     300,196

     211,463

      61,007

       3,997

       3,824

     555,680

     320,681

     211,463

     153,637

           0

      10,825

     296,868

     324,159

     132,192

     154,122

       3,560

       6,955

   2,104,825

   2,230,375

   1,812,952

     610,635

      27,583

      15,872

District 5 - Billings

01806

02404

03206

05804

07407

07407

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

WESTERN TRAFFIC CONTROL INC   

WESTERN TRAFFIC CONTROL INC   

  2,665,428

  2,196,462

  1,626,636

    582,497

     24,009

     23,005

     90

    138

     30

     83

     30

     30

64

97

98

100

115

62

53

101

63

100

89

64

190

109

120

93

100

100

14.1

14.5

7.3

25.2

12.9

43.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

FERGUS              

Days

P

P

P

U

P

00057

00061

00057

07104

00057

159.8

45.163

158.8

.7

86.1

159.8

54.7

161

.68

95.5

0

9.537

2.2

-.02

9.4

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

15.382

3.548

-.032

15.161

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-9200

406 444-7292

406 444-6226

406 444-9191

406 444-9252

406 444-9252

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 239-1(3)0

STPP 43-1(29)0

STPS 426-2(10)19

NH 61-1(14)22

MT 236-1(10)44

HOBSON - UTICA

LEWISTOWN - NORTH

JCT US 191 - WEST

FLATWILLOW CREEK - N & S

CLAGETT HILL

4485

5975

5976

5973

3176

003

029

010

014

010

000

000

000

000

000

160

181

181

181

120

R

GRADE,GRAVEL & PMS,SEAL & COVE

MILL,OVERLAY,ADA CORNERS

MILL,OVERLAY,ADA CORNERS

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

02/04/08

04/09/07

04/09/07

12/18/06

05/26/05

03/13/08

06/04/07

06/04/07

08/28/07

08/15/05

09/14/07

09/14/07

05/29/07

  6,927,150

    874,428

  1,035,587

  2,028,762

  4,618,448

   6,995,551

     871,833

   1,055,657

   1,820,257

   2,832,553

          0

          0

          0

          0

  1,109,332

           0

   1,054,343

   1,233,501

           0

   4,035,660

160

75

75

45

120

0

0

0

0

80

     943,109

     115,920

     140,614

     182,026

     283,255

           0

     115,920

      80,000

           0

     696,385

     220,374

      76,882

      63,632

      75,185

     820,290

   1,451,780

     925,693

   1,103,404

   1,592,680

   4,118,475

District 5 - Billings

07B06

09207

09207

10C06

16405

WICKENS CONSTRUCTION INC      

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

  6,995,551

    871,833

  1,055,657

  1,820,257

  3,941,885

    160

     75

     75

     45

    200

21

88

89

87

102

23

66

80

41

118

3

93

93

93

93

15.2

8.3

5.8

4.7

19.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      72,773

   1,910,015

     47,014

  1,927,490

           0

           0

      47,014

   1,927,490

      49,504

   2,287,844

      43,455

   2,029,097

       7,821

     256,534

88

89

24.2

6.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07407

09207

%

%

%

%

TIED

TIED

     30

     75

      0

      0

     30

     75

100

93

%

%

71

72

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      10,515

     140,514

$

$

$

$

      14,822

     195,920

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JUDITH BASIN        

FERGUS              

FERGUS              

FERGUS,PETROLEU

FERGUS              

Days

S

P

S

00239

00043

00426

0

.31

19.05

11.666

3.02

26.9

11.666

2.71

7.85

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.816

4.371

12.661

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

406 444-7634

406 657-0229

406 444-6231

406 444-6226

406 444-7634

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

1300

4606

017

021

000

000

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

02/09/04

02/09/04

03/29/04

03/29/04

11/18/05

11/18/05

06/19/07

06/19/07

  8,409,892

    102,584

   8,801,013

     103,822

  1,349,853

      8,000

  10,291,513

     106,159

180

180

29

0

     880,101

      10,382

   1,129,237

      40,340

   1,150,008

      17,118

  10,254,430

     103,097

District 5 - Billings

02903

02903

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

 10,150,866

    111,822

    209

    180

100

97

102

42

91

106

11.2

16.6

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,357,527

     890,483

100 11.3

%

%

%

%

%

%

%

%

11

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

43.343

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  21,799,775

   8,512,476

02903

  20,385,523

   8,904,835

$

$

   1,417,697

   1,357,853

$

$

  21,803,220

  10,262,688

$

$

  23,253,253

  10,397,672

$

$

  15,994,274

  10,357,527

   2,645,225

     890,483

69

100

%

%

%

13.6

11.3

%

%

%

506

509

KOSKI TOM           

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %100 %

    730

    180

    121

     29

    851

    209

90

91

%

%

66

100

%

%

$

$

$

$

$

$

   1,167,126

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

$

   2,174,219

   1,167,126

$

$

   3,273,723

   1,169,577

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

506

509

505

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

538-1326

322-9061

665-2774

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

670-7889

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

SWEET GRASS        

SWEET GRASS        

Days

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

14.839

0

MI

MI

KM

KM

69.907

14.839

MI

MI

KM

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 657-0232

406 657-0232

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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BR 384-1(12)0

IM 90-9(99)509

IM 94-2(31)67

IM-STPHS 90-8(154)433

BIGHORN RIVER - HARDIN

CROW AGENCY - GARRYOWEN

HYSHAM INTCH-EAST

WEST LAUREL INTERCHANGE

3995

5176

5498

4444

012

099

031

154

000

000

000

000

221

160

180

230

ETE GIRDER STRUCTURE,GRADING,G

 COVER

STRIPING

 APPROACH WORK

180METER COMPOSITE STL & CONCR

CLD MILLING,PMS OVERLAY,SEAL &

COLD MILLING,PMBS,GUARDRAIL &

BRIDGE DECK REHAB,WIDENING,PMS

12/12/05

05/07/07

03/06/06

06/05/06

03/03/06

08/01/07

07/28/06

06/19/06

10/10/07

08/16/07

09/29/07

05/13/08

  4,764,819

  4,339,329

  4,627,716

  3,686,903

   5,781,911

   5,218,982

   3,934,733

   3,680,245

      5,152

          0

    216,535

     14,309

           0

           0

   4,170,900

   4,611,830

180

60

45

0

0

0

0

2

     867,287

     520,953

     393,473

     653,940

           0

           0

     182,541

     368,947

     430,680

     254,534

     220,150

     323,093

   5,742,387

   4,756,985

   4,079,653

   3,725,058

District 5 - Billings

04C03

06407

07A05

01506

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

PRINCE INC                    

SLETTEN CONSTRUCTION COMPANY  

  5,787,063

  5,218,982

  4,151,267

  3,694,554

    180

     60

     45

      2

99

91

98

81

50

49

121

88

97

115

11

7.5

5.4

5.4

8.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 19.226
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,731,864

  14,935,626$

     221,687$

  15,157,312$

  15,171,793$  14,579,025

   1,781,713

96% 6.2 %

505 MUHLBEIER, JAY      
    285

      0

    285

87%58%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     905,364$

   1,570,781$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN            

BIG HORN            

TREASURE            

YELLOWSTONE       

Days

Days

S

I

I

I

00384

00090

00094

00090

.51

508.714

67

433.01

.51

516.64

78.3

433.01

0

7.926

11.3

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

12.784

18.226

0

MI

MI

MI

MI

KM

KM

KM

KM

31.01

MI

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

406 444-7634

406 657-0229

406 657-0229

406 444-7610

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



15-MAY-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 59 of 64

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4839

4243

4374

4693

4961

033

025

008

011

001

000

000

000

000

000

223

220

140

221

999

 STRUCTURE

X BITUMINOUS SURFACING

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

05/27/04

08/16/02

09/27/04

10/10/02

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

          0

          0

          0

          0

      4,000

     310,000

           0

           0

           0

           0

60

140

0

120

30

0

0

0

0

0

      41,074

     351,380

      59,607

     516,985

      11,773

     124,000

           0

           0

           0

           0

     111,106

     285,844

      85,453

     200,328

           0

     249,571

   1,745,401

     441,188

   1,505,890

      79,078

District 5 - Billings

06C06

08107

08803

09507

17502

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

    273,828

  2,120,543

    496,721

  2,238,122

     82,489

     60

    140

      0

    120

     30

81

82

89

67

101

90

81

143

39

0

97

109

77

50

44.5

16.4

19.4

13.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: .21
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,019,388

   8,887,948$

      18,309$

   8,906,257$

   9,855,705$   7,746,186

   1,634,759

79% 13 %

507 RIEGER, PAUL        
    350

      2

    352

90%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,005,824$

   1,432,692$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE       

Days

M

X

P

P

00171

05307

00028

00081

.01

.56

51.15

33.6

0

.01

.6

51.32

33.6

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.065

.274

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

.339

MI

KM

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 78-1(10)5

STPP 72-1(8)0

STPP 78-1(13)6

HSIP 56(65)

2000-SFTY IMP-8 KM NW RED LODG

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

2002-ELECTRICAL-W OF BILLINGS

4720

4065

5501

5391

010

008

013

065

000

000

000

000

140

140

181

411

NG,CULVERTS

INAGE,GUARD RAIL

E BR.RAIL

GRADE,GRAVEL,PMS OVERLAY,FENCI

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

ELECTRICAL & SIGNING

11/09/07

11/13/06

04/10/06

05/07/07

01/23/07

08/28/06

06/25/07

08/10/07

12/07/07

    803,189

 12,141,413

  1,762,581

    161,653

     668,417

  12,515,352

   1,701,921

     125,990

          0

     47,022

    152,427

          0

           0

  14,983,366

   1,946,738

           0

75

240

45

70

0

1

6

0

      75,030

   1,001,228

     170,192

      20,960

           0

   1,248,904

     170,192

           0

      81,849

   1,356,882

     142,912

      42,790

       6,684

  13,075,561

   1,923,997

     110,651

District 5 - Billings

03B07

04506

11206

01407

MONTANA CIVIL CONTRACTORS INC 

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

COLSTRIP ELECTRIC INC         

    668,417

 12,562,373

  1,854,348

    125,990

     75

    241

     51

     70

1

87

99

88

109

109

84

204

5

74

76

99

1225.

10.4

7.4

38.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 25.14
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,707,183

  14,885,690$

     199,449$

  15,085,138$

  17,598,521$  15,006,242

   1,246,450

85% 10.5 %

504 SANDINE DON         
    360

      7

    367

60%106%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,581,643$

   1,494,126$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

CARBON              

CARBON              

YELLOWSTONE       

Days

Days

P

P

P

00078

00072

00078

5.2

0

5.1

5.6

10.54

19.3

.4

10.54

14.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.645

17

22.903

MI

MI

MI

MI

KM

KM

KM

KM

40.548

MI

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

PETERSON-ROY (U1791)

406 444-6226

406 444-6226

406 444-6226

406 444-9252

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 48245(3)

IM 94-1(74)0

SFCX-STPHS 56(54)

BR-IM 1010(2)

2002 - GUARDRAIL - E OF COLUMB

PINEHILL INTERCHANGE - EAST

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

5392

5972

4443

1050

003

074

054

002

000

000

000

000

310

181

310

221

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

SEAL & COVER AND GUARDRAIL

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

05/07/07

05/07/07

08/30/04

04/10/06

06/11/07

06/11/07

02/03/05

06/16/06

02/19/08

02/19/08

01/10/07

05/13/08

    238,890

    910,442

  4,264,852

 10,141,489

     203,391

     856,614

   3,630,714

  12,386,373

          0

          0

    344,338

          0

           0

           0

   4,339,035

  13,424,271

60

60

120

425

0

0

87

-50

      22,558

      95,007

     399,379

   1,857,956

           0

           0

     928,307

   2,037,493

      22,745

      62,096

     661,994

     998,348

     170,765

     790,785

   4,241,695

  12,071,750

District 5 - Billings

04407

04407

06404

08306

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

    203,391

    856,614

  3,975,053

 12,386,373

     60

     60

    207

    375

84

92

98

90

101

65

71

49

105

105

105

89

13.3

7.9

15.6

8.3

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     961,550

     117,565

91 8.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 10.303
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,717,326

04407

  17,203,082$

     344,338$

  17,547,421$

  18,949,301$  17,385,646

   2,395,860

92

%

% 10.3 %

%

508 SHUPAK,TOM          

TIED

TIED

     60

      0

     60

105 %72 %

    675

     37

    712

96%58%

$

$

$

$

$

$

$

$

$

$

$

$

      84,841

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,787,973$

   3,104,325$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

STILLWATER,YELLO

STILLWATER,YELLO

YELLOWSTONE       

YELLOWSTONE       

Days

I

X

U

00094

56788

01010

0

.1

2.698

7.88

2.3

2.921

7.88

2.2

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.71

3.548

.36

MI

MI

MI

MI

KM

KM

KM

KM

16.618

MI

KM

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

THOLT-ROBERT (U8927)

DALSOGLIO-MICHAEL (U1921)

406 444-9191

406 657-0229

406 444-6256

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
125.946

 111,535,883

 111,239,995$

   4,293,967$

 115,533,962$

 122,854,241$ 100,948,157

  13,832,210

82% 11.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,400

    219

  3,619

83%

Time
Used

73%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,602,872$

  15,811,996$

Engineer

Estimate

Cont.

Pymts.

Days

203.139

MI

KM
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Statewide Totals:

236Proj. Count: 808.858
State Total Length:

 760,284,489

 750,290,559$

  15,815,842$

 766,106,398$

 792,393,759$ 635,561,075

  77,737,571

80% 9.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,854

    608

 17,462

Cont. Days

Chng. Ord.

Total. Cont.

76%

Time
Used

71

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  59,510,436$

  83,632,599$

Engineer

Estimate

Cont.

Pymts.

Days

1304.61

MI

KM


